
CHAMPAIGN COUNTY BOARD 
COMMITTEE AGENDA 

COUNTY FACILITIES 
Tuesday April 5,2005 
6: 15 p.m. - Tour of new CCNH Facility (Please wear appropriate attire) 
*See attached map on page 1" 
7:00 p.m. - Monthly Meeting - Wing 1 

CHAIR: Steve Beckett 

MEMBERS: Avery, Cowart, Hogue, James, Jay, Knott, Sapp, Weibel 

Page Number AGENDA ITEM 

CALL TO ORDER 

APPROVAL OF AGENDA/ADDENDUM 

APPROVAL OF MINUTES - March 11,2005 

PUBLIC PARTICIPATION 

CHAMPAIGN COUNTY NURSING HOME CONSTRUCTION PROJECT: 

Committee Information: 
A. Construction Proiect Update . Construction Manager 

Committee 6i County Board Action: 
B. PKD Incornorated Pav Request 26 in the amount of $54,193 for Professional 12-19 

Services provided through March 20, 2005 per agreement dated February, 2003. 
Pay Request is itemized as follows: 

$13,499 - Staff 
$6,75 1 - Construction Fee 
$661 - Reimbursable 
$33,282 - General Conditions 

C. Request for Reduction in Retainage - Advanced Roofing 



County Facilities Committee Agenda 
April 5, 2005 
Page 2 

VI 

VII 

VIII 

Ix 

FLEET MAINTENANCE FACILITY & HIGHWAY FACILITY 

Committee Information: 
A. Update on A/E Selection Process - County Administrator 

B. Review of Intergovernmental Group Meetings - Meeting Minutes 
of February 22,2005. 

CHAIR'S REPORT/ISSUES 

Committee Discussion & Action: 
A. Disvaritv Studv - Tabled 

B. Clock & Bell Tower Proiect - Update 

COURTHOUSE 

Committee Discussion & Information: 
A. Masonrv Stabilization & Restoration Proiect - Update 

1. Memo from Simpson Gumpertz & Heger Inc. - Additional Fee Request 26.27 

ii. Revised Project Budget - (This report will not be received by the County 
until Monday April 4th. Upon receipt the report will be e-mailed to committee 
members. Hard copy of the report will be distributed at meeting. ) 

B. User Grour, List (To be distributed) 

C. League of Women Voters - Proposal for Upgrading Family Waiting Room 

Committee & County Board Action: 
D. Simvson Gumpertz & Heger, Inc. Invoice #0048699 in the amount of 28-34 

$12,542.78 for Professional Services provided through January 28, 2005 per 
Agreement dated March, 2003. Pay Request is for Design Development Services. 

BROOKENS ADMINISTRATIVE CENTER 

Committee & County Board Action: 
A. Plaaue in recognition of the Countv Board Acauisition and Remodeling of 3 5 

Brookens - Cost Estimates 
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X PHYSICAL PLANT REPORTS 

A. Monthlv Budget Report 
B. Fire Sprinkler Inspection Report 
C. Memo - Ameren/IP - PPO Contract 
D. Facilitv Survev Results - (To be distributed) 

XI OTHER BUSINESS 

Committee Information: 
A. Pre-Qualified Vendor Ordinance 

B. Sheriff Walsh Memo dated March 10, 2005 - Request to begin Jail Expansion 53 
Review 

C. Existing Nursing Home - Future Use Evaluation 

XI1 DETERMTNATION OF ITEMS TO BE PLACED ON THE COUNTY BOARD 
CONSENT AGENDA 

XI11 ADJOURNMENT 





CHAMPAIGN COUNTY BOARD COMMITTEE MINUTES 

County Facilities 
March 8,2005 - 7:00 
Meeting Room 1, Brookens Administrative Center 

MEMBERS PRESENT: Beckett (Chair), Avery, Cowart, Hogue, 
James, Jay, Knott, Weibel 

MEMBERS ABSENT: S ~ P P  

OTHERS P R E S E m  Barb Wysocki (County Board Chair), 
Denny Inman (County Administrator), 
Joel Fletcher (Assistant State's Attorney), 
Jeff Blue (County Engineer), 
Deb Feinen, Ron Bensyl, Claudia Gross 
(Highway Committee Members), 
Chris Doenitz (County Board Member), 
Alan Reinhart (Supervisor of Maintenance), 
Bill Keller (ESDA Coordinator), Curt 
Deedrich (Supervisor of Assessments) 

CALL, T O  ORDER 

Chair Beckett called the meeting to order at 7:02 p.m. 

APPROVAL OF AGENDA/ADDENDUM 

MOTION by Jay to approve the agenda as presented; seconded by Cowart. There 
was no addendum for the meeting. Motion carried. 

APPROVAL O F  MINUTES 

MOTION by Weibel to approve the minutes of February 8,2005 and February 
24,2005 as presented; seconded by Cowart. Motion carried. 

PUBLIC PARTICIPATION 

Carol Ammons, of C-U Peace and Justice, spoke to the committee regarding dle 
disparity study. She stated she has looked at disparity studies to understand what they are 
asking for and she questioned if the County is ready to make changes necessary to ensure 
the County is respective of all people. 
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JOINT MEETING OF COUNTY FACILITIES & HIGHWAY COMMITTEE T O  
DISCUSS PROPOSED FLEET MAINTENANCE FACILITY 
Presentation/Review of Existing Highway Facilities 

Mr. Beckett explained dlat about 9 months ago die Cities of IJrbana and 
Champaign met wid1 our County representatives to discuss some form of 
intergovernmental cooperation. He believes dnt we currently have a unique opportunity 
diat will not come again for years and he feels some sense of responsibility to see if tliere is 
any aspect of sharing between the entities diat could occur. 

Mr. Blue stated d ~ a t  he has attended some of these meetings and explained there is 
a point where there would be some economic benefit to sharing and our group must find 
what will work the best. He felt it was the County's responsibility to come up with a needs 
assessment for our own department so he received the programming analysis for the City 
of Urbana and in conjunction wid1 that report and llis past knowledge from building a 
facility in Minnesota, lie developed llis own needs assessment. He assessed the needs of 
our department alone with die understanding that everyone will be housed together in one 
building. He concluded that the office space needs total about 7800 square feet, the 
mechanic and shop space needs total about 14,790 square feet and vellicle and equipment 
storage total about 26,000 square feet. The outside space needs, which he explained are 
more difficult to analyze, total about 25,000 square feet. He believes we would need about 
5 acres to actommodate a building of that size and have room to move. He used a cost 
estimate of $100.00 per square foot for the office space, $90.00 per square foot for the 
shop space $80.00 per square foot. He assessed the equipnients needs at a total estimated 
cost of $600,000 explaining diat there is not much diat is salvageable from die current 
equipment we have. The total estimated cost of the building would be 5 million dollars. 
He stressed the need for the building to be on this campus and stated we need to think 
about building a facility that can accommodate future expansion. 

I 

Mr. Beckett stated he does not see any reason why we need to save the old JDC 
building, and suggested placing the new facility on that corner. He questioned if this new 
building would be large enough to handle the maintenance of the City of Urbana fleet. 

Mr. Blue explained that we are still not sure what our workload will be, if we 
wanted to expand our workforce to contract with another entity his building would serve 
that purpose. 

Mr. Doenitz commended Mr. Blue for die work he has done. He stressed dlat 
other than fuel or salt he doesn't see any advantage to having another entity involved, he 
encouraged the County to think about itself first. 
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Mr. Jay stated he believes the County highway funds are going to have some 
difficult times and he feels we need to get started on this building for the County, if other 
entities work out that is fine but he doesn't want to see us drag our feet and lose our funds. 
He is in agreement with the sharing of salt and fuel but feels the facility needs to be for our 
highway department. 

Mr. Blue stated that the former County Engineer saved money for years for this 
project, in order to meet our road obligations we will now have to have some financial help 
to build it. He explained that Motor Fuel Tax can only pay for the maintenance and 
storage space we use to maintain County roads, not the office space. 

MOTION by Jay to direct the County Highway Engineer and the County 
Administrator to jointly crdt an RFP for Professional A & E Services to design a Fleet 
Maintenance Highway Department Facility; seconded by Cowart. Motion carried with an 
8/0 roll call vote. Voting aye: Beckett, Avery, Cowart, Hogue, James, Jay, Knott, Weibel; 
voting nay were none - 0. 

Review of Intergovernmental Group Meetings 

Addressed under item V A. 

Recommendation for New Highway Facility 

Addressed under item V A. 

The committee entered into a 5 minute recess. 

CHAIR'S REPORT1 ISSUES 
Disparity Study 

Ms. Cowart, Ms. Avery and Ms. Hogue left the meeting. 

MOTION by Weibel to move tllis item off the table and onto the agenda; no 
second. Motion failed. 

University of Illinois Trades Academy Participation 

Mr. Beckett stated he has talked with Helen Coleman of the University of Illinois 
who explained that in meeting with the Trades Council they have noticed very low 
participation in the trades due largely to the fact that high schools have dropped their 
programs. The [Jniversity has come up wid1 the idea of a Trades Academy which would 
include participation from local ~~11001s to provide trades training to students. While the 
student is in the trades academy they will be provided with employment as they learn with 
tlle idea being that by receiving this education the students will be ready to move into an 
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Chair's report cont. 

apprenticeship program. The U of I has received a charter to move forward but Ms. 
Coleman is not at tlie point where she can share more information with us. He feels this is 
a good project that has support from all entities, his question is how much it will cost us 
and if we will receive any benefit. 

Proposed Revisions to the County Purchasing Policy 

Mr. Beckett stated that Helen Coleman spoke with the committee in February to 
explain how the University pre-qualifies contractors for construction projects under 
$33,000. After her visit and the committee's discussion, he asked Joel Fletcher to see if we 
could revise our purchasing policy for construction and facilities maintenance. 

Mr. Fletcher explained that this is still a work in progress, but it is clear that the 
University of Illinois's approach may not be cost effective for the County in terms of 
identifjlng all the projects once each year. The alternative approach we explored was 
opening up of the bid process for smaller contracts between $5,000 and $20,000. What he 
has developed here would be a bid process comparable to what we do for larger projects 
over $20,000, we would also develop a preferred vendors list that people could opt into 
each year that would ensure they receive notice of the bid. There would be general criteria 
to be followed to be included on dle list, but those vendors would be assured the County 
would open the process to anyone who wanted to submit a bid. He explained that how he 
has drdted this now we would be rewarding to the lowest bidder, wllicli is not required by 
state statute. 

Mr. Beckett stated he would like to change the pllrase pre-qualified contractor to 
preferred vendors; the whole notion was to give us greater flexibility in dealing wid1 people. 

Mr. Inman stated currently the way we do business, we cannot mimic the University 
of ~liinois. He believes this will have to work on a project to project basis but that the 
County could be where the University is witllin 3 years. 

Mr. Beckett explained that at some interval during the year, we would ask 
contractors if they want to pre-qualify, if so, we would add their name to a list and on a 
project to project basis they would be notified and could submit a quote. 

Committee consensus to include dJs item on the April agenda. 
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Clock & Bell Tower Project 
Project Update 

Mr. Beckett stated the committee continues to work with architects, they have 
learned from that the main tower is in worse condition than the Wickersheimer study 
indicated. He has asked them to provide specific numbers and he will bring the committee 
more information as he receives it. 

Appointment of County Administrators tot eh Champaign County Clock & Bell Tower 
Committee 

Mr. Beckett explained that there are about 19 members of the committee, some 
whom have specific interests and do not attend each month. The Administrators attend 
each meeting and dlis appointment will provide the committee wid1 flexibility to always 
have a quorum. 

MOTION by Knott to recommend County Board Approval of the appointment of 
the County Administrators to the Champaign County Clock & Bell Tower Committee; 
seconded by Jay. Motion carried. 

COURTHOUSE 
Masonry Stabilization & Restoration Project 

Mr. Beckett explained they are expecting more work from the architects and he 
plans to have more information for the committee in April. 

User Group List 

Tina Gunsalas of the League of Women Voters explained to the committee that 
they have a student union of their league. She thanked the committee for their 
responsiveness regarding the family waiting room, explaining that their student union has 
adopted the waiting room as a project. 

Jessica Tarica, president of the student union of the League of Women Voters, 
explained that the League would like to make the family waiting room a welcome 
environment. They have a member who has offered to do murals, they would like a play 
mat for the floor as well as adult size chairs, better lighting and items or books for the 
children to keep. She explained that the student union will provide funding for the project. 

Ms. Feinen stated she was under the impression that the bathroom there could not 
be utilized due to liability issues, if' that is true, she suggested we open that space and 
remodel to make it bigger. Mr. Inman will look into tllat option and report back to the 
com~nittee. 
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Simpson, Gumpertz & Heger, Inc. Invoice # 0047678 

MOTION by James to recommend County Board approval of Invoice #0047678 
from Simpson, Gumpertz & Heger, Inc. in the amount of $14,928.29 for Professional 
Services provided tlrrougll January 21,2005 per agreement dated March, 2003. Pay 
Request is for Design Development Services; seconded by Jay. Motion canied. 

CHAMPAIGN COUNTY N'URISNG HOME CONSTRUCTION PRQTECT 
Farnsworth Group Invoice #a2903 

MOTION by Weibel to recommend County Board approval of Invoice #82903 
from Farnsworth Group in the amount of $2,707.00 for professional services beyond 
contract scope provided through January 21,2005 per agreement dated March 2003. Pay 
Request is for Site Observation and Design Work for Plumbing & HVAC; seconded by 
Knott. Motion carried. 

Farnsworth Group Invoice #a2967 

MOTION by Jay to recommend County Board approval of Invoice #82967 from 
Farnsworth Group in the amount of$2,018.96 for Project Reimbursable expenses through 
January 21,2005 per agreement dated March 2003; seconded by James. Motion carried. 

Farnsworth Group Invoice #a3266 

MOTION by Jay to recommend County Board approval of Invoice #83266 from 
Farnsworth Group in the amount of $67,312.50 for professional services provided tllrough 
Februqry 18,2005. Invoice is for Construction Administration; seconded by James. Motion 
carried. 

PKD, Inc. Pay Request #25 

MOTION by Knott to recommend County Board approval of Pay Request #25 
from PKD, Inc. in the amount of $53,331 for professional services provided dwough 
February 20,2005 per agreement date February 2003. ($10,792 - Staff., $6,751 - 
Construction Fee; $3,033 - Reimbursables; $32,755 - General Conditions); seconded by 
Jay. Motion carried. 

Request for Reduction in Retainage 

MOTION by Knott to recommend County Board approval of the Duce 
Construction Request for Reduction in Retainage; seconded by James. Motion canied. 
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Nursing Home Construction Cont. 

Mr. Inman explained that our contracts are created so when a milestone is l i t  a 
contractor can request that their retainage be reduced. 

Contract between County Board and Regional Planning Commission for Technical & 
Advisory Planning Services - Phase I1 Scottswood Drainage Project 

Mr. Inman explained that Phase I1 of the Scottswood project is tied to the Nursing 
Home construction project, we are applying for a CDAP grant and as part of the County's 
contribution we use RPC to do the grant application and monitoring. This is the same thing 
we did for phase I. 

MOTION by Knott to recommend County Board approval of the contract 
between County Board and Regional Planning Commission for Technical & Advisory 
Planning Services; seconded by Weibel. Motion carried. 

Construction Project Update 

Mr. Inman stated they have started placing trusses on the core area. Wing 1 is being 
painted and wing 2 is in the beginning stages and hopefully will be done in July. We will 
break ground for wing 4 in April. When asked about furniture needs, he explained that the 
beds in the residents rooms are on a replacement schedule already, many of the items they 
will need will be provided. They will determine needs for dle office areas when we are 
closer to completion. 

BROOKENS ADMINISTRATIVE CENTER 
Plaque in recognition of the County Board Acquisition and Remodeling of Brookens 

Mr. Inman provided the committee with samples of brass, acid etched aluminum 
and plastic. He explained dlat the anticipated size will be 3 X 3 wid1 the cost of brass 
about $2900, the acid etched about $2200 and the plastic about $100-$300. He reminded 
the committee that these are just estimates from Trophy Time and they need to decide 
which option they want to look at. 

Mr. Weibel stated he would like to see a sample of laser etching on a quality wood 
piece. 

Committee consensus to explore the wood option and report back at the April committee 
meeting. 
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Proposed Mental Health Board Lease 

Mr. Inman explained that this is a continuation of the current lease with the Mental 
Health Board and reflects an increase in the CPI, They have requested more space due to 
the creation of d ~ e  Developmental Disabilities Board and would like room to create an 
office for one person. He is in the process of talking with the State's Attorney's office about 
vacating one of the support enforcement areas and allowing the Mental Health Board to 
use that space. 

MOTION by h o t t  to recommend County Board approval of the proposed 
Mental Health Board Lease; seconded by James. Motion carried. 

Facility Survey Results 

Mr. Beckett stated he would like to carry this item on the agenda, developing a 
priority list with costs. He asked Mr. Inman to contact the 6 departments that didn't 
respond to the survey and try again to get some infonnation. 

User Group List 

Mr. Deedrich, Supervisor of Assessments, stated he llas looked at the needs of l is  
office, reminding the committee that the largest percentage of revenue for the County 
comes from property tax and that his of'fice has a growing amount of work due to 
exemptions. He stated there are 3 cubicles on the other side of his wall that are not being 
used although he realizes they belong to RPC. He stressed tlmt they need to maintain 
statutory requirements pointing out that meeting room 4 is near their of'fice and although it 
is used by RPC and Head Start, his office currently does not have a handicapped area for 
people to utilize when visiting with the Board of Review. He explained that he is able to use 
tools to view properties from lis  desk wllich results in having to go to the basement to 
retrieve information; currently he has about 8 boxes in his office dlat were in the basement 
He is asking for about 400 Square footage of space, he has not measured the space but is 
guessing at the number. 

Mr. Inman explained they sent out a survey request to 12 departments with only 
the Treasurer, Recorder, Supervisor of Assessments, Administrative Services, County 
Clerk and the Auditor responding. He explained that the RPC cubicles that Mr. Deedrich 
is referring to are leased space which would require working through the RPC lease 
agreement with tlie County. 
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OTHER BUSINESS 
Physical Plant: Monthly Budget Report 

Mr. Reinhart stated this report is more accurate this month. 

Physical Plant: Manpower Report - Capital Projects 

Mr. Reinhart explained that the Courthouse is the largest user of utilities with the 
SherifTs office being the second largest user. The list provided to the committee shows 
work that is requested of the physical plant that they cannot get to with the regularly daily 
maintenance, the large project that is not included on the list is the animal services facility 
which will keep them from doing any other capital improvement projects. 

Mr. Jay stated he is concerned about the exterior paint on Brookens because it is 
already rusting and if we do not do something we will be replacing all the siding. 

Mr. Inman explained that as we expand and add more facilities it will take more 
upkeep. W e  are closing in on having half a million net square feet wit the majority of it 
running 24 hours a day. We are trying to get to the point where people are not calling Alan 
with requests but coming to the committee with their list of projects. 

Emergency Contingency Plan Phase I 

Mr. Keller, ESDA Coordinator, stated we should look at a contingency plan should 
something happen to the Brookens building. He stated we all need to determine which 
departments have to be open for business and which ones could remain closed for a short 
amount of time. He stressed that each department has to have a plan for contacting 
employees and determine how the critical needs and operations will need to happen. 

NEW BUSINESS 
Request for Committee Meeting Thursday, March 24" - Recommendation for Award of 
Contract for Animal Control Facility Kennels (Cats) and CCNH Resident SateUite/Cable 
TV System 

Mr. Beckett stated the quit claim deed regarding the strip of ground at 5 points, 
needs to be included on the March 24 agenda. Mr. Innlan stated the committee members 
will receive the information for these items prior to the meeting that night. 

April County Facilities Meeting: CCNH Construction Site Meetinflour. Tuesday, April 
5" at 6:30 p.m. 

The committee will meet in wing 1 at 6:15 p.m. to tour the facility. 
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DETERMINATION OF ITEMS TO BE PLACED ON THE COUNTY BOARD 
CONSENT AGENDA 

Committee consensus to include items VI D ii; VII C; VIII A,B,C,D,E, F; and 
IX B on dle March 24,2005 County Board Agenda. 

Chair Beckett declared the meeting adjourned at 9:38 p.m. 

Respectfully Submitted, 

TifTmy Talbott 
Administrative Secretary 



March 29,2005 

Denny Inman - Co-Administrator 
Champaign County, Illinois 
Department of Administrative Services 
1776 East Washington Street 
Urbana, Illinois 61 802 

Re: Champaign County Nursing Home 
PKD, Inc. Project Number 275 
Payment Application Request No. 26 

Dear Mr. Inman, 

Enclosed are two copies of our Payment Application No. 26 for this project. This is for 
work completed through March 20,2005. 

Please call our office (356-8424) for pick-up when the check is ready (on or before April 
22,2005). Thank You. 

Sincerely, N 

Xc: MJS/PBD/TRM/MFC Pay Requests 
Ann Deedrich - Pay Request 1 ea. 

21 10 Clearlake Blvd., Suite 100 Box 3698 Champaign, I 2  6 1826-3698 
(2 17) 356-8424 FAX (2 17) 356-8448 

www.pkd-inc.com 

1 2  



CHAMPAIGN COUNTY NURSING HOME - PAY APPLICATION 

APPLICATION THROUGH: March 20, 2005 
APPLICATION NO. 26 

ITEM: CHECK PAYMENT TO: AMOUNT OF PAYMENT: 

PKD, Inc. - Staff, Fee, Reimbursables, and General Conditions $54,193 

Stark Excavating $0 

Cross Construction $0 

Duce Construction $46,689 * 

Roessler Construction $0 

National Fabco $55,318 

Tile Specialists $66,780 

Advanced Roofing $1 5,920 

Otto Baum $325,666 

ThyssenIKrupp $4,371 

Stobeck Masonry $7,299 

Borchers Decorating $33,885 

~utdmatic Fire $25,727 

McWilliams $25,929 

Reliable Mechanical (Heat) $90,000 

Reliable Mechanical (Vent) $1 11,663 

Coleman Electric $1 50,413 

TOTAL: -1 
* - Retainage has been reduced for this Contractor. 



APPLICATION AND CERTIFICATE FOR PAYMENT AIA DOCUMENT G702 PAGE ONE OF TWO PAGES 

TO (OWNER): Champaign County Board PROJECT: Champaign County Nursing Home APPLICATION NO: 26 Distribution to: 
1776 East Washington Street 
Urbana, Illinois, 61802 PERIOD TO: 38431 OWNER 

ARCHITECT 
CONTRACTOR 

FROM (CONTRACTOR 
PKD, lnc. 
P. 0. Box 3698 
Champaign, Illinois 618253698 

PKD, lnc. 
PROJECT NO: 275 

CONTRACT FOR: Construction Management CONTRACT DATE: 1/23/2003 

CONTRACTOR'S APPLICATION FOR PAYMENT 

Approved this Month 

CHANGE ORDER SUMMARY 
Change Orders approved in 
previous months by Owner 

I I 

TOTALS I $0.00 

Number 

Net change by Change Orders 

ADDITIONS 

Date Approved 

The undersigned Contractor certifies that to the best of the Contractots knowledge. 
information and belief the Work covered by this Application for Payment has been 
completed in accordance with the Contract Documents, that all amounts have been 
paid by the Contractor for Work for which previous Certificates for Payment were 
issued and payments received from the Owner, and that current payment shown 
herein is now due. 

DEDUCTIONS 

I 

CONSTRUCTION MANAGER: PKD, Inc. 

Application is made for Payment, as shown below, in connection with the Contract 
Continuation Sheet, AIA Document G703, is attached. 

1. ESTIMATED CONTRACT SUM . . . . . . . .  
2. Net change by Change Orders . . . . . . . .  
3. CONTRACT SUM TO DATE (Line 1+-2) 
4. TOTAL COMPLETED & STORED TO DATE 

(Column G on G703) 
5. RETAINAGE: 

a. 10 % of Completed Work 
(Column D + E on G703) 

b. 10 %of Stored Matenal 
(Column F on G703) 

Total Retainage (Line 5a + 5b or 
Total in Column I of G703) 

6. TOTAL EARNED LESS RETAINAGE 
(Line 4 less 5 Total) 

7. LESS PREVIOUS CERTIFICATES FOR 
PAYMENT (Line 6 from prior Certificate) 

8. CURRENT PAYMENT DUE 
9. BALANCE TO FINISH, PLUS RETAINAGE 

(Line 3 less Line 6) 

State of Illmots County of Champaign 

Subscribed and sworn to before me thfs YLL.+'~ day of jwe 2 cl \',z 
Notary Public: 4. , ,/J.... 

MY Commission expires: 2 i - 

v 

ARCHITECT'S CERTIFICATE FOR PAYMENT 
In accordance with the Contract Documents, based on on-site obse~ations and the 
data comprising the above application, the Architect certifies to the Owner that to the 
best of the Architect's knowledge, information and belief the Work has progressed as 
indicated, the quality of the Work is in accordance with the Contract Documents, and 
the Contractor is entitled to payment of the AMOUNT CERTIFIED. 

AMOUNT CERTIFIED . . . . . . . . . . . . . . . . . . . . . . . .  .. .. .... .... . . . . . .  $ 
(Anach explanation if amount certified differs from the amount applied for.) - - 

CONSTRUCTION MANAGER 

B 
- 

Date: 
T payable onlv to the 
Contractor named hd;ein. Issuance, payment aXd acceptance of payment are without 
prejudice to any rights of the Owner or Contractor under thls Contract. 



CONTINUATION SHEET AIA DOCUMENT G703 PAGE 2 OF 2 

AIA Document G702, APPLICATION AND CERTIFICATE FOR 
PAYMENT, containing Contractor's signed Certification is attached. 
In tabulation below, amounts are stated to the nearest dollar. Use 
Column 1 on Contracts where variable retainage for line items may 
apply. 

A I B 
ITEM I DESCRIPTION OF WORK 
No. 

1 2 IBI # I  - Stark Excavating - C.O. # I 

( 3 /BI #2 - Cross Construction - C.O. # 2 

1 4 IBI #3 - Duce Construction - C.O. # 1 

BI #4 - Roessler Construction 

BI # 5 - National Fabco - C.O. # 1 

/ 7 IBI # 6 - Tile Specialists - C.O. # 2 

BI # 7 - Advanced Roofing 

BI # 8 - Otto Baum C.O. # 2 

1 10 IBI # 9 - Thyssen Krupp 

/ 11 101 t 10 - Stobeck Masonry C.O. # 1 

/ 12 181 # 12 - Borchera Decorating 

1 13 (81 # 13 - Automatic Fire - C.O. # I 

BI # 14 - McWilliams Mechanical 

BI # 15 Reliable Mechanical (Heat) - C.O. # 1 

TOTAL 
AIA DOCUMENT G703*APPLICATION AND CERTIFICATE FOR F 

16 

17 

C 
SCHEDULED 

VALUE 

BI # 16 Reliable Mechanical (Vent) - C.O. # 1 

BI # 17 - Coleman Electric - C.O. # 2 

D 
WORK COMPLt 

:ROM PREVIOUS 

APPLICATION 

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, D.C. 20006 

pkd/payapp/NHpayreq26.~lsIAIAPAGE2 

E 
ID 
<IS PERIOD 

F 
JlATERlALS 
'RESENTLY 

STORED 
(NOT IN 
D OR E) 

$61,464 

$79,500 

$30,000 

$8,11C 

$23,011 

$57,621 

$259,71( 

APPLICATION NUMBER: 26 

APPLICATION DATE: 
PERIOD TO: 

PKD PROJECT NO: 

I G 
TOTAL 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

$757,213 

$507,138 

$210,304 

$933,779 

$213,503 

$70,621 

$132,960 

$258,867 

$1,786,443 

$4,857 

$260,745 

$66,864 

$191,555 

$662,572 

$445,550 

$598,422 

$878,975 

"I 
GIC) 

H 
BALANCE 
TO FINISH 

(C-G) 



APPLICATION AND CERTIFICATE FOR PAYMENT AIA DOCUMENT ~ 7 0 2  PAGE ONE OF ONE 

TO (OWNER): Champaign County Board PROJECT: Champaign County Nursing Home APPLICATION NO: 26 Distribution: OWNER 
1776 East Washington Street APPLICATION DATE: 3/26/2005 ARCHITECT 
Urbana, iilinois. 61602 PERIOD TO: 3/20/2005 CONTRACTOR 

FROM (CONTRACTOR 
PKD, Inc. 
P. 0. Box 3698 
Champatgn, Illinois 618263696 

PKD, inc. 
PROJECT NO: 275 

CONTRACT FOR: Construction Management CONTRACT DATE: 1/23/2003 

CONTRACTOR'S APPLICATION FOR PAYMENT 
CHANGEORDERSUMMARY 

L Net change by Change Orders $693,000 

Change Orders approved tn 
previous months by Owner 

TOTAL 

TOTALS 

The undersigned Contractor cetiiies that to the best of the Contractofs knowledge, 
information and belief the Work covered by this Application for Payment has been 
completed in accordance with the Contract Documents, that all amounts have been 
paid by the Contractor for Work for which previous Certificates for Payment were 
issued and payments received from the Owner, and that current payment shown 
herein is now due. 

$1,383,705 

CONSTRUCTION MANAGER: PKD, Inc. 

Approved this Month 

ADDITIONS 

$690.705 

Application is made for Paymenl, as shown below, in connection with the Contract 
Continuation Sheet, AIA Document 0703, is attached. 

DEDUCTIONS 1. ESTIMATED CONTRACT SUM . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  $ $690.705 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  2. Net change by Change Orders $ 

. . . . . . . . . . . . . . . . . . .  3. CONTRACT SUM TO DATE (Line 1+-2) .... $ 
4. TOTAL COMPLETED 8 STORED TO DATE . . . . . . . . . . . . . . . . . . .  .... $ 

5. RETAINAGE: 
a. 0 *h of Completed Work $ 

(Column D + E on G703) 
b. 0 % of Stored Material $ 

(Column F on G703) 
~ d t a l  Retainage (Line 5a + 5b or 

Total in Column i of G703) . . . . . . . . . . . . . . . . . . . . . . .  $ 
6. TOTAL EARNED LESS RETAINAGE . . . . . . . . . . . . . . . . . . . . . . .  $ 

(Line 4 less 5 Total) 
. . . . . . . . . . . . . . . . . . . . . . .  7. LESS PREVIOUS CERTIFICATES FOR $ . , ~~ 

PAYMENT (Line 6 from prior Certificate) 
8. CURRENT PAYMENT DUE . . . . . . . . . . . . . . . . . . . . . . .  $ I $54,1931 

. . . . . . . . . . . . . . . . . . . . . . .  9. BALANCE TO FINISH. PLUS RETAINAGE $ $626,492 
(Line 3 less Line 6) 

State of Illinois County of: Champaign 

. 
I /  - . .  u M Y  

..... . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . .  ARCHITECT'S CERTIFICATE FOR PAYMENT AMOUNT CERTIFIED 1 $ 
tn accordance with the Contract Documents, based on on-site obsewatlons and the (Attach explanatlon if amount ce"ed differs from the amount applied for.) 
data comprising the above application, the Architect certifies to the Owner that to the 
bast of the Architect's knowledge, information and belief the Work has progressed as CONSTRUCTION MANAGER 
indicated, the quality of the Work is in accordance with the Contract Documents, and 
the Contractor is entitled to payment of the AMOUNT CERTIFIED. 

preiudlce to any rights of the Owner or Contractor under this Contract. 



IA Document G702, APPLICATION AND CERTIFICATE FOR 
4YMENT, containing Contractor's signed Certification is attached. 
tabulation below, amounts are stated to the nearest dollar. Use 

olumn 1 on Contracts where variable retainage for line items may 
)Ply. 

:OMTINUATION SHEET AIA DOCUMENT G703 PAGE I OF I 
APPLICATION NU1 26 
APPLICATION DA' 3/28/2005 
PERIOD TO: 3/2012005 
PKD PROJECT NC 275 

DESCRIPTION OF WORK 0 
CHANGE ORDER NO. 1 - GENERAL CONDITIONS 

I 

1 TOTAL 
4 DOCUMENT G703*APPLICATlON AND CERTIFICATE FOR 

ORIGINAL CONTRACT 

PKD Staff 

PKD Preconstruction Fee 

PKD Construction Fee 

Reimbursables 

C 
- SCHEDULED 

VALUE 
WORK COMPLE 

:ROM PREVIOUS 
APPLICATION 

VIATERIALS 
'RESENTLY 

STORED 
(NOT IN 
D OR E) 

$0 

G 
TOTAL 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

- 
% 

GIC) 

- 

63% 

100% 

64% 

31 % 

43% 

550, - 

H 
BALANCE 
TO FINISH 

IE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, D.C. 20006 

J:\PKD\PAYAPP\NURSINGHOME\NHpayreq26.xls\PKD G703 



Champaign County Nursing Home 

PKD Project No. 275 
Itemized Detail of Costs (Original Contract) 

Application No: 26 
Application Date: 3/28/05 
Period From: 212 1 105 
Period To: 3120105 

Staff (Pre-construction & 

I Description 

Project Exec./Admin. 
Project Engineer ll 
Project Accountant 
Senior Project Manager 
Project Engineer 
Estimator 
Chief Estimator 
Mechanical Estimator 

:onstrut 
Schedulec 

Value 

ion) 
>reviously l ~ o u r s  This 

Billed 

$1 11,700 
$65,860 
$6,160 

$7,425 

Period 
1 C 
16 

5 
133 
146 

0 
0 
0 

, Cost This I Total Cos 
Period 1 to Date 

$680 $19,108 

Balance tc 
Complete 

Electrical Estimator 

Construction Mananement Fee (Construction 2/04 through 12/05) 

Construction Management Fee (Pre-construction 2103 through 1/04) 

I Description 

,Total Staff $373,879 $220,860 31 0 $1 3,499 $234,359 $1 39,520 
$4,500 0 

Description 

Construction Management Fee 

lConstruction Marlagement 
- 
Fee - 

$0 

Previously 1 I 

$4,500 

Scheduled 
Value 

$1 13,201 

Cost This 
Period 

$0 

Previously 
Billed 

$1 13,201 

J:\PKD\PAYAPP\MURSINGHOME\NHpayreq26.xls\Detail- Contract 

I 8 

Reim bursa bles 

Total Cost 
to Date 

$113,201 

Description 

Print and Reproduce 
Construction Photographs 
Field Office! Supplies 
Set Job Trailer 
Rent Office Trailer 
Postage 
Photocopies 
Field Office Equipment 
Communications 
Drinking Water 
Total Reimbursables 

Balance to 
Complete 

$0 

Scheduled 
Value 

$55,110 

Previously 
Billed 
$2,291 

$239 
$631 
$633 

$4,125 
$1,585 
$2,403 

$424 
$4,020 

$22 
$16,373 

Cost This 
Period 

$0 
$8 
$0 
$0 

$375 
$0 
$0 

$35 
$243 

$0 
$661 

Total Cost 
to Date 

$2,291 
$247 
$631 
$633 

$4,500 
$1,585 
$2,403 

$459 
$4,263 

$22 
$17,034 

Balance to 
Complete 

$38,076 



Champaign County Nursing Home 
PKD Project No. 275 
Itemized Detail of Costs (PKD Change Order No. 1) 

General Conditions (PKD Change C 

I 

Description 

Superintendent 
Miscellaneous Permits 
Project Signs 
Layout by Licensed Surveyor 
Dumpster 
Inspect & Test 
Project Clean-Up 
Clean Glass 
Final Clean-Up 
Bid Document Distribution 
Job Office Maintenance 
Temporary Toilets 
Temp. Elect. Sew. Connection 
Temp. Water Sew. Connection 
Temp Gas Service Connection 
Elect. Power Sew. Connection 
Water Sewice Connection 
GasIMain Connection 
Cable TV Connection 
Electric Power Usage 
Partial Winter Protection 
Temporary Heat 
Small Tools/Equipment 
RectifylRepair 
Project Truck 
Dedication 
Misc. Site Items 
Temp. RoadsIParWLaydown 
Security Fence 
Street Barricades 
PumpingiDewatering 
DusVNoise Partitions 
Total General Conditions 

Value 
$269,744 

$5,OOC 
$1,200 
$6,000 

$75,250 
$25,000 
$8,400 
$2,500 
$5,600 
$4,000 

$660 
$6,600 

$1 5,000 
$2,000 

$500 
$7,500 
$4,500 

$500 
$500 

$77,000 
$50,000 
$25,000 
$1,650 
$4,400 
$1,650 
$2,500 
$5,000 

$35,000 
$32,560 
$2,500 
$2,786 

$12,500 
$693,000 

rder No. 
Previously 

Billed 
$1 67,984 

$0 
$1,686 
$1,642 
$3,477 

$17,028 
$43 
$0 
$0 

$995 
$0 

$1,100 
$16,639 

$0 
$0 
$0 
$0 
$0 
$0 

$1,390 
$12,014 
$27,419 

$240 
$0 
$0 
$0 

$140 
$2,576 

$1 0,450 
$0 
$0 
$0 

$264,823 

Application No: 26 
Application Date: 3/28/05 

Period From: 2/21/05 

Cost This 
Period 
$1 5,900 

$0 
$0 
$0 

$2,502 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 

$2,172 
$2,851 
$9,857 

$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 

$33,282 

To: 3120105 

Total Cost 
to Date 

$1 83,884 
$0 

$1,686 
$1,642 
$5,979 

$17,028 
$43 
$0 
$0 

$995 
$0 

$1,100 
$16,639 

$0 
$0 
$0 
$0 
$0 
$0 

$3,562 
$14,865 
$37,276 

$240 
$0 
$0 
$0 

$140 
$2,576 

$10,450 
$0 
$0 
$0 

$298,105 

Balance tc 
Complete 

$85,860 
$5,000 
($486 

$4,358 
$69,271 
$7,972 
$8,357 
$2,500 
$5,600 
$3,005 

$660 
$5,500 

($1,639 
$2,000 

$500 
$7,500 
$4,500 

$500 
$500 

$73,438 
$35,135 

($1 2,276: 
$1,410 
$4,400 
$1,650 
$2,500 
$4,860 

$32,424 
$22'1 10 
$2,500 
$2,786 

$12,500 
$394,895 



Constructiorz Mmn prrnerz t 

March 30,2005 

Champaign County Administrative Services 
1776 East Washington Street 
Urbana, IL. 6 1 802 

Attn.: Denny Inman, Co-Administrator 

Re: Champaign County Nursing Home 
PKD Incorporated, Project Number 275 
Advanced Roofing Reduction In Retainage 

Dear Mr. Inman: 

The Contractor for Bid Item #7 - Roofing-EPDM & Shingles, has requested a reduction 
in retainage in their pay application for the period ending 04/20/05. 

As an incentive for Contractor cooperation and satisfactory performance the Contract 
Documents-under Section 00800 (Supplementary Conditions), Article 9.3-allow for a 
reduction in retainage after fifty percent of the work is complete. 

Since this Contractor has provided satisfactory work and is over fifty percent complete, 
we recommend and request, at this time, written approval from the Champaign County 
Board, as required, to allow this Contractor a reduction in retainage. Please obtain the 
appropriate authorization below and provide a copy of this authorization to PKD 
Incorporated by 04/25/05. 

Sincerely, 
PKD Incorporated 

\ - 

Project Engineer 

Xc: MJS/TRM/MFC Pay Requests 
DLWFFC 

Authorization to reduce retainage for the Contractor above: 
Administrative Services 

21 10 Clearlake Blvd., Suite 100 Box 3698 Champaign, IL 61 826-3698 
(217) 356-8424 * FAX (217) 356-8448 



CHAMPAIGN COUNTY ADMINISTRATIVE SERVICES 

RFP 2005 -010: A/E SERVICES - 
FLEET MAINTENANCEJHIGHWAY FACILITY 

PREPROPOSAL MEETING & FACIHTY TOUR 

Brookens Administrative Center 
Meeting Room 1 

March 29,200511 0:00 a.m. 

I. INTRODUCTIONS 

11. PROJECT OVERVIEW 

A. General Project Description 
B. 13ackpound 
C. Project Goals 

I 

111. SLIDE PRESENTATION 

W .  REVIEW REQUEST FOR PROPOSAL 

,A. Target Dates 
B. Closing Date 
C. Project lle& 
D. Scope of Professional Services 
E. Technical Proposal 
I;. Proposal Review & Selection Process 
G. Rating Form 
H. Fee Proposal 
I. Addendum 1 

u'. REVIEW OF ASSESSMENT REPORT - COUNTY ENGINEER 

(1. QUESTION & A N S W R  

dlI. FACIHTY TOUR 



MINUTES OF MEETING 

FLEET GROUP 

William Gray opened the meeting asking attendees what their thoughts were fiom the last 
meeting. Do we want to proceed with this joint venture or look at a needs assessment? Frank 
Rentschler, Village of Savoy said they were OK to proceed but were interested in finding out the 
cost of this project. Dennis Schmidt, City of Champaign said they were interested in pursuing 
this idea as they are already looking at their needs at public works and addressing space needs 
and this seems to fit with this type of evaluation. What does the City of Champaign need to do 
and he thought that the City Council would eventually ask did you look at a consolidation so this 
fits in well with their plans. Again, the cost came up and how would we select someone to do 
this work. Denny Inman fiom Champaign County Highway discussed the issue with the 
highway committee and Jeff Blue, the rural folks are worried about an intergovernmental 
agreement, they want to make sure the rural roads of Champaign County are taken care of Mr. 
Beckett and Denny felt they needed to do their due diligence and investigate what are the 
possibilities of a joint public works facility. Champaign County is in desperate need to move 
forward as soon as possible. Jeff Blue said the majority of the Highway Committee is not in 
favor of a joint public works facility. He said he would not go so far as saying they are not in 
favor of sharing some services, because there has been talk of that. The Highway Committee 
members are leery of having the same building with different entities. The Highway Committee 
doesn't want to study anything else they want to get something built. The space needs 
assessment would be a great idea because it will help not only identify what is needed as a whole 
but individually as well and we all need that. 

Bill said the cities could look into contacting 6-8 firms to get an RFP together. Frank said that 
that Village of Savoy is already in the middle of a needs assessment, they are about 50% through 
it. They are hard pressed to find something soon. Larry mentioned that the City of Urbana also 
had a needs assessment in 2000-2001 and told the other people they could have copies of what 
our study said back then. Jeff Blue said in the next two years they are going to have something 
built, they don't want to stretch this needs study out too far. 

Mike Hodgson of the Urbana Park District said they don't see the UPD looking at a complete 
shop set up - with mechanic but perhaps use this facility as storage or possibly a satellite facility. 
They could put some money in for a needs assessment but can't see using this facility the same 
as the other entities. Bill Gray mentioned that the Urbana Park District could be a cccustorner" to 
this new facility and possibly other agencies might be interested in being a customer. 

Discussion went to talking about how to choose a qualified firm and what the fees and expenses 
were going to be. Ron Hilton said it would cost approximately $30,000 - $50,000 and we would 
need to do an Intergovernmental Agreement. Frank said the Village of Savoy would only need 
this building for fleet maintenance and Mike said the Urbana Park District would only need this 
for storage and no fleet maintenance as they already have a qualified mechanic. 



Dennis Schmidt said Phase I should be an individual needs assessment and economics and Phase 
I1 should look at consolidation issues. Bill mentioned that Phase I3 could be going beyond 
mechanics it could look at equipment needs, fueling and bulk storage. It was also discussed that 
Savoy will finish their assessment, Urbana and Champaign will update their assessment that was 
done a couple of years ago and the County will need to get one started. 

Larry Fredrick mentioned that Isaksen-Glenun could provide an assessment for space needs, but 
we would need to find another company that could accommodate our fleet needs. Bill Gray said 
that it might be a good idea to talk to Ron Hilton then he could sub-contract with Isaksen- 
Glerum. Pat Pioletti said there is a certain amount of analysis that needs to be looked at funds, 
issues on staffing, budget costs, etc. 

Elizabeth Hannan asked who was going to be the lead agency. If Champaign is the lead agency 
then they have to take this to council for approval. If the rest of the entities are participating 
through an intergovernmental agreement they would have to explain to Council that they gave 
adequate opportunity to minority firms to participate. She doesn't want to have to explain that 
we sat in a meeting and came up with a list of five firms and that is who we are asking to 
propose. She would rather say that we spread it far and wide and we looked at their 
qualifications. Bill asked if Urbana was the lead agency and we did an Intergovernmental 
Agreement would they still have to go through the council? Dennis Schmidt said as long as we 
stayed under a certain amount of money they would not have to. Dennis said it would be easier 
that way if Urbana was the lead agency and Champaign participated through the 
Intergovernmental Agreement. Pat suggested that this agreement be limited to Phase I. 

Pat asked could City of Urbana and City of Champaign just call Earthtech to update our 
assessments that they did before and maybe the county could piggy back onto one of ours. 
Dennis said he thought they still had an open account with Earthtech so that would work for 
them. Bill said he liked that thought but then suggested maybe another set of eyes to look at the 
plans. 

Bill said he could provide all present copies of our study that was done. Bill said when we get 
back togeqer in a month we need to decide who is going to be the lead agency. Bill said that he 
is willing to take the lead on writing the Intergovernmental Agreement if someone else wants to 
take the lead on the RFP or visa versa. Denny Inman asked Dennis and Bill for copies of the 
RFP that they did when they initial started this process so he could look it over before the 
Highway Committee meeting. 

Next meeting is scheduled for Tuesday, March 29,2005 at 1:30 p.m. 





10 March 2005 

Mr. Denny lnman 
Champaign County Co-Administrator 
Brookens Administrative Center 
1776 East Washington Street 
Urbana, Illinois 61 802 

Boston 

Los Angeles 

San Francisco 

Lliashingion. DC 

Project 0401 14 - Champaign County Courthouse Restoration and Stabilization, Urbana, IL 

Dear Mr. Inman: 

We initially designed the Champaign County Courthouse restoration project with tower 
reconstruction Option 4 as prepared by White & Borgognoni Architects (WBA) on 11 November 
2002. We completed approximately 75% of the design work for this option as of our 28 January 
2005 submission. The County recently decided to proceed with a different tower reconstruction 
scheme that more closely resembles the original tower. The revised tower includes a taller bell 
tower and several arched openings at the bell level, balconies, and gargoyles; because it is 
considerably more elaborate than Option 4, the tower will require substantial redesign. 

The County wants to obtain approval of the revised design, construction budget, and design 
budget in early April. During our 4 March 2005 telephone conference, we decided that SGH 
and WBA will work together to develop new concept drawings for the revised tower, obtain an 
updated construction cost estimate from our Cost Estimating consultant, prepare an updated 
design schedule, and determine updated design and construction administration fees. As you 
requested, we will break out the portion of the construction costs associated with the tower spire 
restoration. We will deliver this information to the County by 1 April 2005. 

This revised schematic design is not part of our original contract. We propose to perform this 
work in accordance with the terms and conditions of our standing contract for the following fees: 

WBA fee to prepare revised schematic tower documents: $ 4,500 
SGH fee to prepare schematic structural and envelope documents: $20,000 
A.M. Fogarty fee to estimate construction costs: $ 1,000 
Total schematic design costs for revised tower option: $25,500 

We will deliver the complete design package and estimate to the County by 1 April 2005 along 
with documentation of the major program and cost changes. We are proceeding with the 
schematic design for the revised tower based on your verbal authorization during our 4 March 
2005 telephone conference. Please confirm your agreement with the above budgets. 

Since the revised tower concept will be both taller and more ornamental than the Option 4 
reconstruction, we anticipate that its construction will cost substantially more. The taller bell 
tower also presents more significant design and construction challenges and will require careful 
re-evaluation of the existing tower masonry that we plan to keep in place. In addition, the 
County plans to adopt the International Building Code, which may require us to investigate 
additional design and construction issues for the tower reconstruction. Overall, the County 
should expect a substantial increase in construction cost, project duration, as well as design and 
construction administration costs. 



Mr. Denny lnman - Project 0401 14 - 2 -  10 March 2005 

The work on the main portion of the building will remain largely unchanged by the revised tower 
concept. 

We look forward to working with you on the completion of this landmark project. 

Sincerely yours, 

Niklas W. Vigener, Associate 
O:\DATEFILE\2005\Vigener\NWV15-L.ptl.doc 



Simpson Gumpertz & Heger lnc. 
Consulting Engineers 

Champaign County 
Mr. Denny lnman 
County Co-Administrator 
1776 East Washington Street 
Urbana IL 61802 

25 February 2005 
Project No: 0401 14.00-CCCH 
Invoice No: 0048699 

Masonry Repairs and Tower Restoration, Champaign County Court House, Urbana, IL 
Professional services from I Januarv 2005 to 28 Januarv 2005 

Fee 

Phase 
Program Verification 
Schematic Design 
Design Development 
Construction Documents 
Bid Services 
Construction Administration 
Project Close Out 
Total Fee 

Fee 
50,049.00 
26,970.00 
47,206.00 
49,204.00 

7,114.00 
161,705.00 

5,181.00 
347,429.00 

Percent 
Complete 
100.00 
100.00 
50.00 
0.00 
0.00 
0.00 
0.00 

Total Earned 

Earned 
50,049.00 
26,970.00 
23,603.00 

0.00 
0.00 
0.00 
0.00 

lOO,622.OO 
Previous Fee Billing 88,820.50 

Current Fee Billing 11,801.50 

Total Fee 11,801 S O  

Reimbursable Expenses 
Photo & Reproduction 
Mail & Shipping 

Total Reimbursables 

686.99 
54.29 

1.0 times 741.28 741.28 

Total this invoice $12,542.78 
Outstanding Invoices 

Number Date 
0047323 1213 1 104 
0047678 1126105 
Total 

Billings to date 
Fee 
Expense 
Totals 

KBC(DCBT) 
End. Detailed Expenses 

Balance 
37,524.68 
14,928.29 
52,452.97 

Total now 

Current Prior Total 
11,801.50 88,820.50 lOO,622.OO 

741.28 20,517.70 21,258.98 
12,542.78 109,338.20 121,880.98 

41  Seyon Street. Bui ld ing 1 ,  Suite 500,  Waltharn, MA 02453  Telephone: 781-907-9000 m Facsimile: 781-907-9009 m www.sgh.com 
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Unit Posting Log Wednesday, January 19, 2005 
Period: 01/2005 Posting Seq: 291 
Posting Date: 1/19/05 11:43:27 AM 
Posted by: puccio Transaction File: plotter 

Simpson Gumpertz & Heger Inc. Period ending 1114105 11:43:31 AM 

Unit Table Name 

Date Description Project 
Cost Billing Billing 

Account Quantity Amount Amount Extension 

PLOTTER <Default> Plotter Log 

1/14/05 Plotter - 1/14/05 000180.91-RECO 748.91 -793.600 -793.60 0.00 -793.60 
1/14/05 Plotter - 1/13/05 KAS 023549.01 -CONS 522.60 3.000 3.00 0.00 3.30 
1/14/05 Plotter - 1/4/05 KJV 030348.07-BlDD 522.60 15.000 15.00 0.00 15.00 

522.60 9.000 1/14/05 Plotter - 1/3/05 KJV 0401 14.00-CCCH 9.00 0.00 9.002 

1/14/05 Plotter - .1/5/05 WTB 040197.00-HEAD 522.60 4.500 4.50 0.00 4.95 

1/14/05 Plotter - 1/06/05 WTB 040291 .O1 -LEAK 522.60 0.940 0.94 0.00 1.03 

1/14/05 Plotter - 1/12/05 CRB 040369.02-FIXT 522.60 4.690 4.69 0.00 5.16 

1/14/05 Plotter - 1/14/05 CRB 040369.02-FIXT 522.60 9.380 9.38 0.00 10.32 

1/14/05 Plotter - 1/7/05 BM 04071 3.00-PROV 522.60 12.030 12.03 0.00 12.03 

1/14/05 Plotter - 1/10/05 BSB 040742.00-WBCM 522.60 2.730 2.73 0.00 3.00 

1/14/05 Plotter - 1/12/05 MAP 040743.00-TUBE 522.60 25.500 25.50 0.00 28.05 

1/14/05 Plotter - 1/6/05 KMG 040746.00-CH34 522.60 70.550 70.55 0.00 77.6 1 

hl 1/14/05 Plotter - 1/6/05 SW 040747.00-PARK 522.60 17.500 17.50 0.00 19.25 
@ 1/14/05 Plotter - 1/6/05 EM 040747.00-PARK 522.60 118.13 0.00 129.94 118.130 

1/14/05 Plotter - 1/12/05 SW 040747.00-PARK 522.60 8.200 8.20 0.00 9.02 

1/14/05 Plotter - 1/06/05 BM 040747.00-PARK 522.60 26.250 26.25 0.00 28.88 

1/14/05 Plotter - 111 4/05 SW 040748.00-HOTL 522.60 8.440 8.44 0.00 9.28 

1114105 Plotter - 1/5/05 SW 040748.00-HOTL 522.60 61.250 61 .25 0.00 67.38 

1/14/05 Plotter - 1/5/05 KMG 040819.00-WALL 522.60 12.000 12.00 0.00 12.00 

1/14/05 Plotter - 1/5/05 MAT 040846.00-BOAT 522.60 9.000 9.00 0.00 9.90 

1/14/05 Plotter - 1/5/05 KMG 040866.00-BRIM 522.60 1.500 1.50 0.00 1.65 

- 1114105 Plotter - 1/13/05 WTB 048074.00-FRNT 522.60 3.000 3.00 0.00 3.30 

1/14/05 Plotter - 111 1/05 WTB 048074.00-FRNT 522.60 6.000 6.00 0.00 6.60 

1/14/05 Plotter - 1/14/05 CRB 050028.00-EXPN 522.60 2.190 2.19 0.00 2.41 
1/14/05 Plotter - 1/14/05 CRB 050028.00-EXPN 522.60 19.690 19.69 0.00 21.66 
1/14/05 Plotter - 1/4/05 WTB 820342.00-STRM 522.60 4.500 4.50 0.00 4.95 
1114105 Plotter - 1110105 GGL 820617.05-GHCA 522.60 18.750 18.75 0.00 20.63 

Unit totals -319.880 -319.88 0.00 -277.30 
PLOTTER NO WP Plotter Log 
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Unit Posting Log Period ending I114105 19 January 2005 - 11:28 AM 

Unit Table Name 
Cost Billing Billing 

Date Description Project Account Quantity Amount Amount Extension 

1114105 Xerox Log 111 - 1114 023549.01-CONS 522.50 44.260 44.26 0.00 48.69 
1/14/05 Xerox Log 111 - 1/14 - 023679.01-CONS 522.50 219.220 1 19.22 0.00 131.14 
1114105 Xerox Log 111 - 1114 023709.07-ADDC 522.50 2.000 2.00 0.00 2.20 
1114105 Xerox Log 111 - 1/14 027313.00-BACA 522.50 8.100 8.10 0.00 8.91 
1/14/05 Xerox Log 111 - 1114 02731 3.00-BACA 522.50 3.020 3.02 0.00 3.32 
1/14/05 Xerox Log 111 - 1/14 030007.05-SSIF 522.50 23.500 23.50 0.00 25.85 
1/14/05 Xerox Log 111 - 1/14 03001 5.03-RDLA 522.50 1.700 1.70 0.00 1.70 
1114105 Xerox Log 111 - 1114 030061 .O2-CONS 522.50 0.800 0.80 0.00 0.88 
1/14/05 Xerox Log 111 - 1114 0301 17.03-BICA 522.50 5.300 5.30 0.00 5.30 
1/14/05 Xerox Log 111 - 1/14 0301 17.03-81 CA 522.50 0.900 0.90 0.00 0.90 
1/14/05 Xerox Log 711 - 1/14 030143.01-SOLS 522.50 6.500 6.50 0.00 7.15 
1/14/05 Xerox Log 111 - 1/14 030220.03-1 ENT 522.50 0.940 0.94 0.00 1 .03 
1114105 Xerox Log 111 - 1114 030222.01 -LOAD 522.50 20.120 20.12 0.00 22. 'I3 
1/14/05 Xerox Log 111 - 1114 030424.00-ORNG 522.50 0.940 0.94 0.00 1 .03 
1/14/05 Xerox Log 111 - 1/14 030588.05-SASA 522.50 0.700 0.70 0.00 0.77 
1/14/05 Xerox Log 111 - 1/14 030588.06-LEAK 522.50 0.900 0.90 0.00 0.99 
1/14/05 Xerox Log 111 - 1/14 030664.03-PCBs 522.50 4.320 4.32 0.00 4.75 

0 
1/14/05 Xerox Log 111 - 1114 040045.26-AIRP 522.50 25.140 25.14 0.00 27.65 
1114105 X ~ O X L O ~  111 - 1114 040045.27-MRSH 522.50 1'3.800 13.80 0.00 15.18 

0 1/14/05 Xerox Log 111 - 1/14 040045.28-ISLE 522.50 1.880 1.88 0.00 2.07 

Xerox Log 111 - 1/14 040057.01 -CONS 522.50 5.640 5.64 0.00 6.20 
Xerox Log 111 - 1114 0401 14.00-CCCH 522.50 1.300 1.30 0.00 1.36') 

1/14/05 Xerox Log 111 - 1/14 0401 97.00-HEAD 522.50 0.100 0.10 0.00 0.11 
1/14/05 Xerox Log 111 - 1/14 

1/14/05 Xerox Log 111 - 1/14 
1/14/05 Xerox Log 111 - 1114 
1124105 Xerox Log 111 - 1/14 
1/14/05 Xerox Log 111 - 1/14 

1/14/05 Xerox Log 111 - 1/14 

1/14/05 Xerox Log 111 - 1/14 

1/14/05 Xerox Log 111 - 1/14 
1/14/05 Xerox Log 111 - 1/14 
1/14/05 Xerox Log 111 - 1114 
1/14/05 Xerox Log 111 - 1/14 

1/14/05 Xerox Log 111 - 1/14 

~ 7 . 0 ~  (puccio) - Page 3 



/ 
Unit Posting Log Tuesday, February 01, 2005 
Period: 0112005 Posting Seq: 599 

Posting Date: 2/1/05 3:33:14 PM 
Posted by: tremaine Transaction File: GWO Plttr 1128 

Simpson Gumpertz & Heger Inc. Period ending 1/28/05 3:33:15 PM 

Unit Table Name 

Date Description Project 

- - 

Account Quantity 
Cost Billing Billing 

Amount Amount Extension 

'PLOTTER <Default> Plotter Log 

1/28/05 1/28 DC Plnttw 
128105 1128 DC Plotter - CMO 

1128105 1128 DC Plotter - NAP 

1/28/05 1/28 DC Plotter - NAP 

1128/05 1128 DC Plotter - NAP 

1/28/05 1/27 DC Plotter - CMO 
1/28/05 1/27 DC Plotter - CMO 
1/28/05 1/27 DC Plotter - NAP 
1/28/05 1126 DC Plotter - CMO 

677 nno 
445.500 

51.000 

25.500 

4.500 
45.000 
16.500 

6.000 
67.500 

1/28/05 1/26 DC Plotter - NAP 0401 14.00-CCCH 522.60 10.500 10.50 

Unit totals 0.000 0.00 0.00 . 0.00 

Final totals 0.000 0.00 0.00 0.00 

General Ledger Posting Summary 

BT:EA:DC BT East Washington 1621 
522.60 Plotter 

Total for 8T:EA:DC 
0F:DC:OO Washington Offce Admin 

748.91 PrintinglRepro Recovery 

Total for 0F:DC:OO 
Totals 

Posting Seq: 599 

Posting Date: 2/1/05 3:33:14 PM 

Debits Credits 

v7. OG (tremainel - Page I 
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Unit Posting Log Tuesday, February 01, 2005 
Period: 01/2005 Posting Seq: 601 
Posting Date: 2/1/05 3:35:58 PM 

Posted by: tremaine Transaction File: Plotter 1/28 

Simpson Gumpertz & Heger Inc. Period ending 1128105 3:36:02 PM 
- - 

Unit Table Name 

Date Description 

- 
Project 

Cost Billing Billing 
Account Quantity Amount Amount Extension 

PLOTTER <Default> Plotter Log 

1128105 1/28 Plotter Log 0001 80.91 -RECO 748.91 -1,382.800 -1,382.80 0.00 -1,382.80 

1/28/05 1/28 Plotter - KJV 023166.02-LEGL 522.60 13.130 13.13 0.00 14.44 

1/28/05 1/28 Plotter - WTB 023549.01-CONS 522.60 1.880 1.88 0.00 2.07 

1/28/05 111 9 Plotter - KAS 023549.01-CONS 522.60 97.500 97.50 0.00 107.25 

1/28/05 1/26 Plotter - KAS 023549.01 -CONS 522.60 7.500 7.50 0.00 8.25 

1/28/05 1/19 Plotter - ESF 023679.01 -CONS 522.60 367.500 367.50 0.00 404.25 

1/28/05 1/17 Plotter - CRB 023679.01 -CONS 522.60 60.000 60.00 0.00 66.00 

1/28/05 111 8 Plotter - ALR 023679.01 -CONS 522.60 4.500 4.50 0.00 4.95 

1/28/05 1/18 Plotter - ESF 023679.01 -CONS 522.60 195.000 195.00 0.00 214.50 

1/28/05 111 9 Plotter - PMB 030222.01 -LOAD 522.60 27.000 27.00 0.00 29.70 

1/28/05 1/19 Plotter - CRB 030222.01 -LOAD 522.60 3.000 3.00 0.00 3.30 

0 
1/28/05 111 8 Plotter - PMB 030222.01 -LOAD 522.60 1.500 1.50 0.00 1.65 

1/28/05 1/21 Plotter -WTB 030571.03-CONS 522.60 98.440 98.44 0.00 108.28 
I'J 1/28/05 1/19 Plotter - KJV 0401 14.00-CCCH 522.60 4.690 4.69 0.00 4 . 6 0  

1/28/05 1/27 Plotter - WTB 040197.00-HEAD 522.60 3.000 3.00 0.00 3.30 

1/28/05 1/28 Plotter - WTB 0401 97.00-HEAD 522.60 3.000 3.00 0.00 3.30 
2/28/05 1127 Plotter - SMO 040329.00-WAYL 522.60 15.000 15.00 0.00 16.50 
1/28/05 1/17 Plotter - CRB 040369.02-FIXT 522.60 9.380 9.38 0.00 10.32 
1/28/05 1/28 Plotter - MJR 040560.00-NW62 522.60 1 .SO0 1.50 0.00 1.65 
1/28/05 1/17 Plotter - MJRI 040560.00-NW62 522.60 6.000 6.00 0.00 6.60 
1/28/05 1/21 Plotter - SW 040560.00-NW62 522.60 4.500 4.50 0.00 4.95 
1/28/05 1/20 Plotter - MJR 04071 3.00-PROV 522.60 0.550 0.55 0.00 0.55 
1/28/05 1/20 Plotter - MJR 04071 3.00-PROV 522.60 1 SO0 1.50 0.00 1.50 
1/28/05 1/19 Plotter - MSR 04071 3.00-PROV 522.60 3.000 3.00 0.00 3.00 
1/28/05 1/17 Plotter - BM 04071 3.00-PROV 522.60 45.940 45.94 0.00 45.94 - 
1/28/05 1/24 Plotter - EM 04071 3.00-PROV 522.60 17.500 17.50 0.00 17.50 
7/28/05 1/25 Plotter - BSB 040742.00-WBCM 522.60 1.500 1 .50 0.00 1.65 
1/28/05 1/26 Plotter - BSB 040742.00-WBCM 522.60 9.000 9.00 0.00 9.90 
1/28/05 1/28 Plotter - KJV 040742.00-WBCM 522.60 19.690 19.69 0.00 21.66 

- - 
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PAGE NO. I ACCOUNTNO. 

SIMPSON, GUMPERTZ & HEGER 
ATTN: MICHAEL ROCHE 
41 SEYON ST / BLDG 1 / SUITE 500 

INVOICE DUE UPON RECEIPT 

REMIT TO: 
OPTIMA SHIPPING SYSTEMS, INC. 
12 FARNSWORTH STREET 
BOSTON, MA 02210 

FOR INQUIRIES: 
CALL: 617-451-6111 
FAX: 61 7-457 -2228 

/ SIMPSON, GUMPERT; 

105 WALTHAM MA 

SIMPSON, GUMPERT: 

WALTHAM MA 

SIMPSON, GUMPERT; 

WALTHAM MA 

SIMPSON, GUMPERT: 

WALTHAM MA 

SIMPSON, GUMPERT; 

WALTHAM MA 

SG.WGWU 

NICK PITED 

PERKINS & WILL ARCHITEC 
MR. JIM ROCHE 

LTC, INC. 
MR. JOEL SEIL 

BACK JOSEPH FAVRICATOF 

MR. GARY LANSEN 

PERKJNS & WILL ARCHITEC 

MR. JIM ROCHE 

50 BETTMSON AVE EVEREI 

BOB SANTOLANNI 

I 
P1 FA5F TEAR OFF TOP PORTION FOR RE 

0401 14-PBK / I 31 / 31 

Second Day I L=17, W=16, H=17 
i 

0401 14-PBK 

9 % Fuel Surcharge i 
Subtota 

040172JHT J I 3 /  3  

Priority Overnight 

0401 72-JHT 

9 % Fuel Surcharge 

040 172-JHT J 
Priority Overnight 

0401 72-JHT 
9 % Fuel Surcharge 

0401 72-JHT 

Priority Overnight 
J 

0401 72-JHT 

9 % Fuel Surcharge 

040172-JHT 

Priority Overnight 

J 
040 172-JHT 

9 % Fuel Surcharge 

0401 72.02 JJZ 

Priority Overnight 

J 
040 172.02 JJZ 

9 % Fuel Surcharge 

Subtotal 

Subtotal - 



lnvolce nymuer: I -830- I ~ U U J  
Invoice Date: Jan 14,2005 
Account Number: 2438-01 36-2 
Page: 5 o f 5  

FedEx Express Shipment Detail By Payor Type (Original) 

Dropped off: Jan 07,2005 Payor: Shipper Reference: NO REFERENCE INFORMATION 
- 

Fuel Surcharge - FedEx has applied a fuel surcharge of g.OO%to this shipment. 
Distance Based Pricing, Zone 2 

Tracking ID 844734190330 - Sender Recipient 
Sewice Type FedEx Standard Overnight BRENDA SMITH JOHN GREGG 
Package Type FedEx Tube SIMPSON GUMPERTZ HEGERIGWO GWWO INC 
Zone 2 1355 PICCARD DR STE 220 800 WYMAN DR STE 300 
Packages 1 ROCKVILLE MD 208504366 US BALTIMORE MD 21 21 1 US 
Weight 1 0 lbs. 0.5 kgs 
~elivered Jan 10.2005 09:40 Transportation Charge 
Svc Area A1 

13.50 
Discount 

Signed by J.TROSSEN 
-3.65 

Fuel Surcharge 
FBdEx Use OO721795OIOOOOOl2/- 

0.89 

Total Charge US0 S 10.74 

lropped off: Jan 10,2005 Payor: Shipper Reference: 160.00 

Fuel Surcharge - FedEx has applied a fuel surcharge of g.OO%to this shipment. 
Distance Based Pricing. Zone 4 

INET 
rracking ID 
?enrice Type 
'ackage Type 
?one 
'ackages 
Meight 
)elidered 
ivc Area 
;igned by 
edEx Use 

792819808838 
FedEx Standard Overnight 
FedEx Envelope 
4 
1 
N I  A 
Jan 1 1,2005 09:25, 
At 
.RADLEY 
00191 1780/0000222/- 

Sender - 
Brenda Smith 
SIMPSON GUMPERTZ & HEGER 
1355 PICCARD DR 
ROCKVILLE MO 20850 US 

Recipient 
Mark Cox 
Sirnpson Gurnpertz & Heger 
41 Seyon Street 
WALTHAM MA 02453 US 

???? 
Transportation Charge 15.45 
Discount 4.64 
Fuel Surcharge 0.97 E - - 
Total Charge US0 S II 

11.78 Z - 
3 
E - 

< - 1PZ- 3 

opped off: Jan 1 1,2005 Payor: Shipper Reference: 401 14 

Fuel Surcharge - FedEx has applied a fuel surcharge of 9.00% to this shipment. 
Distance Based Pricing, Zone 4 , 

racking 111 8447341 89668 ' Sender 
ewice Type FedEx Standard Overnight BRENDA SMITH 
ackage Type FedEx Envelope SIMPSON GUMPERTZ HEGERIGWO 
me 4 1355 PICCARD OR STE 220 
lckages 1 ROCKVILLE MD 20850-4366 US 
/eight NIA 

Recipient 
KIM V 
SGH . 
41 SENON ST BLOG 1 STE 500 
WALTHAM MA D2453 US 

?livered Jan 12,2005 09:19 Transportation Charge 
rc Area A1 

15.45 
Fuel Surcharge 

gned by 0.RADDLM 
0.97 

Discount 
vdEx Use 01 1146030100000021 

4.64 
- 

Total Charge US0 S 11.78 

Shipment Detail Subtotal ..................................... ... . . .......... . ........................... US0 $ 121 .28 



CHAMPAIGN COUNTY ADMINISTRATWE SERVICES 

1776 EAST WASHINGTON 
URBANA, IL 61802 
(2 1 7) 384-3776 
(217) 384-3765 - PHYSICAL PLANT 
(2 1 7) 384-3896 - FAX 
(21 7) 384-3864 - TDD 
Website: www.co.champaign.il.us 

MEMO 

ADMINISTRATIVE SUPPORT 
DATA PROCESSING 

MICROGRAPHICS 
PURCHASING 

PHYSICAL PLANT 
SALARY ADMINISTRATION 

Agenda Item IX A 

TO: Denny Inman, County Administrator of Facilities & Procurement 

FROM: Tiffany Talbott, Administrative Secretary 

DATE: March 3 1,2005 

RE: Cost Options for Brookens Plaque 

At the request of the County Facilities committee, I have included exact quotes for the following options: 

Acid Etched metal plate, placed on a walnut board: $2628.50 
36 x 36 board 
32 x 32 metal plate 

Bronze Casting 
3f tx3f t  

Laser etched lettering on a wood plaque Walnut Cherry wood 
10 X 15 (the largest Trophy Time can do in house) $135.00 
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