
CHAMPAIGN COUNTY BOARD 
COMMITTEE AGENDA 

COUNTY FACILITIES 
Tuesday, November 14,2006 - 7:00 p.m. 
Lyle Shields Meeting Room, Brookens Administrative Center 

CHAIR: Steve Beckett 

MEMBERS: Avery, Cowart, Hogue, James, Jay, Knott, Sapp, Weibel 

AGENDA ITEM 

I CALL TO ORDER 

11 APPROVAL OF AGENDA 

111 APPROVAL OF MINUTES: 
1. September 5,2006 
2. September 14,2006 - Performance Appraisal Subcommittee 

IV PUBLIC PARTICIPATION 

V FLEET MAINTENANCE/HIGHWAY FACILITY: 

Committee & County BoardArtion 
a. BLDD Invoice #I28260 in the amount of $134.76 for professional 

Services rendered through October 1, 2006, per agreement dated 
July 2005. 

b. BLDD Invoice #I28261 in the amount of $6,796.68 for professional 
services rendered through October 1, 2006, per agreement dated July 
2005. 

Page Number 

VI CHAMPAIGN COUNTY NURSING HOME: 

Committee & County BoardArtion 
A. Construction Proiect 

1. Pay Reauest's 

a. PKD Pay Reauest No. 45 in the amount of $5,847.00 for 17-24 
Professional services provided through October 20, 2006 
Per agreement dated February 2003. Pay Request is itemized as 
Follows: 

$1,571 -Staff 
$301 - Reimbursables 
$3,975 - General conditions - Change order No. 1, 2 & 3 
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Nursing Home cont. 

b. PKD. Inc. Invoice #1 in the amount of $1 1,055 for 
Champaign County Nursing Home - AHU Test Phase 
Services for AHU #3 Booster Fans - August 2006 

c. PKD, Inc. Invoice #2 in the amount of $18,486 for 
Champaign County Nursing Home - AHU PreOTest 
Phase Services - May 2006 through July 2006 

d. GHR Engineers & Associates, Inc. Invoice #0015741 
in the amount of $4,289.15 for professional services 
provided through September 30, 2006 per agreement 
dated June 2006. 

e. GHR Engineers & Associates. Inc. Invoice #@@I5815 in the 
amount of $6,140.65 for professional services provided through 
October 28, 2006 per agreement dated June 2006. 

f. Raterman Grouv Invoice # 12163 in the amount of $12,289.08 
for professional Industrial Hygiene Services for 3" quarter air 
monitoring through October 12, 2006. 

g. Berns, Clancv &Associates Statement #2 in the amount of 3233 
$5,416.56 for Civil Engineering and Surveying services for the 
Art Bartell Road Extension and Water Main Extension, Champaign County 
East Campus/County Nursing Home Site. 

h. Bern,  Clancv &Associates Statement #2 in the amount of 34-35 
$1 1,060.00 for Professional Engineering Services for an interim - - 
Stormwater Management Plan Study and Design related to New 
Champaign County Nursing Home Site Development, Champaign County 
East Campus. 

i. Berns, Clancv &Associates Statement #2 in the amount of $8,064.25 36-38 
for Professional Consulting, Engineering and surveying services for 
miscellaneous tasks and on-site storm sewer and drainage 
revisions related to the new Champaign County Nursing Home Site 
Development/Champaign County East Campus. 

j. Duane Morris Invoices in the amount of $76.323.35 
(invoices will be available, for review, at meeting) 

B. Uvdate - HVAC Issue 

C. CON Alteration/Renewal 
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Nursing Home cont. 

D. Countv Board & Urbana Park District Intergovernmental Agreement 55-61 
(deferred from October) 

VII CHAMPAIGN COUNTY COURTHOUSE: 

A. White & Borgognoni Architects P.C. invoice #1 in the amount 62 
of $2,522.18 for architectural services rendered through October 6, 2006 
for Champaign County Courthouse Masonry Stabilization & Restoration 

B. Champaim Countv Bar Association photographs 
(separate attachment) 

VIII CHAIR'S REPORT/ISSUES: 

A. Courthouse Museum U ~ d a t e  

TX PHYSICAL PLANT REPORTS: 

A. Monthly Reports 

X OTHER BUSINESS: 

A. Eaksen. Glerum, Wachter Invoice #3 in the amount of $3,710.00 
for professional services rendered thru September 29, 2006 
for the remodel of Brookens Administrative Center Space for 
County Clerk election requirements. 

B. Champaign Countv & Metcad Tower agreement 

C. Lase Agreement between the Countv of Champaign and the 
Regional Planning Commission 

XI1 CLOSED SESSION MINUTES: 
1. August 24,2006 - Performance Appraisal Subcommittee 
2. September 14,2006 #1- Performance Appraisal Subcommittee 
3. September 14,2006 #2 - Performance Appraisal Subcommittee 

XI11 CONSENT AGENDA ITEMS: 



CHAMPAIGN COUNTY BOARD COMMITZlEE MTNUTES 

County Facilities 
September 5, 2006 - 7:00 p.m. 
Lyle Shields Meeting Room, Brookens Administrative Center 

MEMBERS PRESENT: Beckett (Chair), Avery, Cowart, Hague, James, Jay, 
Knott, Weibel 

MEMBERS ABSENT: SaPP 

OTHERS PRESENT: Denny Inman, Deb Busey, Barb Wysocki, Sheriff Walsh, 
Alan Reinhart, Susan McGrath, Roger Holland, Mark 
Shelden, Media 

Call to Order 

Chair Beckett called the meeting to order at 7:00 p.m. A roll call confirmed a 
quorum present. 

Avvroval of Agenda 

MOTION by Weibel to approve the agenda and addendum; seconded by James. 

Mr. James asked Chair Beckett to include, under other business, discussion of 
contract language. 

Motion carried. 

Avvroval of Minutes - April 4,2006 

MOTION by James to approve the minutes of April 4,2006 as presented; 
seconded by Cowart. Motion carried. 

Public Participation 

There was no public participation. Mr. Beckett received committee consent to 
address the addendum issue first. 

Mr. Jay arrived at 7:05 p.m. 
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Fleet Maintenance/Highway Facility 
BLDD Invoice #128048 

MOTION by Cowart to recommend County Board approval of Invoice #I28048 
from BLDD Architects in the amount of $32,003.19 for Professional Services rendered 
through August 25, 2006 per agreement dated July 2005 ($11.250 - bidding; $20,753.19 - 
printing reimbursables); seconded by Weibel. Motion carried. 

Fleet Maintenance/Highway Facility Bids 
M/Firms list 
M/FBE Firms sent bid solicitation 
Pre-construction meeting - Friday September 8" 

Mr. Beckett stated this is provided for the committee's information. 

Champaign County Nursing Home 
Construction Project - Pay Request's 

PKD Pay Request #43 

MOTION by Weibel to recommend County Board approval of Pay Request #43 
from PKD in the amount of $14,218 for professional services provided through August 20, 
2006 per agreement dated February 2003 ($5,131 - Staff; $8,372 - General Conditions & 
Change orders 1,2 & 3); seconded by Cowart. Motion carried with Avery and Knott 
opposed. 

GHR Engineers &Associates, Inc. Invoice #I5594 

MOTION by Weibel to recommend County Board approval of Invoice #I5594 
from GHR Engineer, Inc. in the amount of $3,142.93 for professional services provided 
through August 26, 2006 per agreement dated June 2006; seconded by James. Motion 
carried. 

Raterman Group, Ltd. Invoice #I2152 

MOTION by Cowart to recommend County Board approval of Invoice #I2152 
from Raterman Group, Ltd in the amount of $2,210.12 for professional industrial hygiene 
post remediation and air sampling services provided through August 18, 2006 per 
agreement dated June 2006; seconded by Weibel. 
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Mr. James stated he thought this contract would be one which would have a set fee, 
per month, for doing this. Mr. Inman stated they attempted to do it that way; in addition 
to the HVAC issues that are going on now they have asked for additional testing and he 
suspects if everything goes ok, the next quarter will be more towards the norm. 

Motion carried. 

Raterman Grou~.  Ltd. Invoice #I2130 

MOTION by Cowart to recommend County Board approval of Invoice #I2130 
from Raterman Group, Ltd. in the amount of $16,385.03 for professional industrial 
hygiene post remediation and air sampling services provided through April 12, 2006 per 
agreement dated June 2006; seconded by Weibel. 

Mr. Inman explained the County Board will receive two invoices per quarter; one 
for the actual testing and one for the lab. Once those results are received by Raterman, a 
report will be issued. He pointed out that a majority of the money is for testing and in the 
agreement we did ask them to itemize everything on this project. 

Motion failed with a 5/3 roll call vote. Voting no were Avery, Hogue, James, Jay, 
Knott and Weibel. Voting yes were Beckett, Cowart and Weibel. 

Mr. Beckett reminded the committee they have just breached a contract. 

MOTION by James to forward payment of this invoice to the full County Board, 
without recommendation; seconded by Avery. Motion carried. 

Pay Reques~ - Duane Morris 

Mr. Beckett explained that the way these bills are presented, they can see that 
$205,000 is for mold remediation, $236,000 for certificate of need and $47,000 for general 
representation with a total of $500,000. He stated he has asked Ms. Rietz to talk to this 
firm about their billing because when he received this package he noticed a billing practice 
he is not comfortable with. For example, one of their attorneys attended one of our 
meetings , to make a presentation, and the billing reflects three attorney's getting together 
to talk about that meeting and as a result we are being billed by three separate attorneys. 
We have $123,000 in outstanding invoices with this firm but this will not be the final 
billing because they are continuing to represent us with the certificate of need. He did 
report that the firm has agreed to waive the charges occurred from the FOIA requests they 
worked on. 
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Hinshaw & Culbertson LLP Invoice #lo588913 

Mr. Beckett explained this is the bill for the mediator. Looking at contracts with 
our architects and construction manager, they include language stating we are to share the 
costs if there is any mediation. This was presented to us as a call from our attorneys asking 
if we would agree to a mediator, not if we would pay for a mediator. 

Ms. McGrath pointed out that if Duane Morris stated we would pay this, or if it is 
not in our contract we are not obligated to pay. She will research this issue further. 

Committee consensus to defer to October. 

Requests for Reduction in Retainage - Coleman Electric; Cross Construction; Duce 
Construction; McWiUiams Mechanical; Otto Baum; Reliable Mechanical (Bid item 15); 
Reliable Mechanical (Bid Item 16); Roessler Construction; Stark Excavating; Stobeck 
Masonry; Thyssen/Krupp; Tile Specialist 

Mr. lnman explained that once a firm reaches 50% they can request a reduction in 
retainage and what is before the board, are those requests as they are put forth by the 
construction manager. He recommends items 5, 6 and 7, Otto Baum and Reliable 
Mechanical, not be approved tonight due to ongoing legal issues. Mr. Beckett stated some 
of these are complete reductions and some are to 2.5% and asked how we now which it 
should be. Mr. Inman explained those that are down to 2.5% still have some issues on the 
construction site. 

MOTION by Jay to recommend County Board approval of the Coleman Electric, 
Cross Construction, Duce Construction, McWilliams Mechanical, Roessler Construction, 
Stark Excavating, Stobeck Masonry, Thyseen/Krupp and Tile Specialist requests for 
reduction in retainage; seconded by James. Motion carried. 

Mnseum Update 

Mr. Beckett provided the committee with a draft memorandum of understanding 
regarding the potential handling of the museum at the Courthouse. This group of people, 
including Cheryl Kennedy, has been meeting to try and come up with a concept that 
would cost the county no money. They are still in the discussion phase and he is to go to 
the Forest Preserve meeting to answer questions and work toward an agreement. 
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Physical Plant Reports 
Monthly Report 

Mr. Reinhart stated they are running into trouble with a couple of the buildings 
but are not ready to ask for any money yet although they will be asking for some utility 
money to finish out the rest of this fiscal year. Mr. James stated they discussed, last year, 
having one meter and asked if anything ever came of that. 

Mr. Inman stated if we are going to take advantage of primary metering, it would 
have to be incorporated with the fleet maintenance project. The energy audit we had done 
told us that our buildings were average to good on the transition of air between outside 
and inside. 

Utility Report 

Addressed above. 

Other Business 
Isaksen Glerum Wachter LLC lnvoice #2 

MOTION by James to recommend County Board approval of Invoice #2 from 
Isaksen Glerum Wachter LLC in the amount of $1,345.00 for Professional Services 
provided through August 18,2006 for the remodel of Brookens Administrative Center 
space for County Clerk Election requirements; seconded by Weibel. 

When asked who is paying for this remodel, Ms. Busey explained the budget 
amendment indicated there would be increased revenue and increased expenditure and if 
we do not receive the revenue it will come from the general corporate fund balance. 

Motion carried. 

Capital Equipment/Improvement Fund Facilities Plan 

Ms. Busey explained this is an extension into 2007 of what was approved in 2006 
as a capital improvement plan for County Facilities. She wanted the committee to be 
aware of what is included, what was done this year and what we anticipate will be done in 
2007. The painting, which is being done now, and re-seaming of the pod 200 roof were the 
only two items scheduled to be done this year. 
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County Clerk Remodeling Project 

Mr. Shelden reported that there is a new plan, which kicks out the wall in his office 
in the voting area by three feet which will allow a wheelchair to pass through. It also allows 
them to put in a number of voting booths and their 12 ballot boxes. There is an area that 
is currently part of the old animal control offices that will be incorporated but will still 
leave the County with some storage area. He stated this plan would be very acceptable. 

Mr. Reinhart stated the cost for this project is almost identical to the original one 
submitted, Al,  which was $18-$21,000. We will incur a little extra expense with this one 
but it will remain in the range of $18-$23,000. 

MOTION by Jay to approve the revised project plan; seconded by Weibel. 

Mr. Shelden stated this needs to be done by September 28, 2006 and asked if it will 
be possible to get it done by then. Mr. Reinhart stated it will be difficult for his staff to get 
it done; they still need to get final documents drawn and approved by the city. When asked 
about receiving money for this project, Mr. Shelden reported that he will submit the letter 
to the state and ask them to approve funding for it; he is also going to write a letter to the 
election administration commission in Washington who is overseeing this. Mr. Beckett 
stated it is great if we get that money but we still have a commitment to those people who 
will be coming in to vote. 

Motion carried. 

Exterior Painting of Brookens Administrative Center Soffit and Wind Screen 

Mr. Inman reported that in August he was asked to try and get the cost down for 
the exterior painting and as a result, he and Mr. Reinhart spoke with the top two firms and 
the only cost reduction they could come up with was to use a different paint with a zero 
warranty. The paint we were going to use has a 20 year warranty and he and Mr. Reinhart 
did not feel it was worth it so thev have moved forward. 

Ms. Avery stated she would have liked to see the County use a major minority firm 
for this project. Mr. Inman reported that Borchers Decorating, a minority owned business, 
had the #3 bid which was $20,000 higher than #2 so he did not call them to discuss a 
reduction in fees. 
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Release of RFP for ATM services 

Mr. Inman explained the ATM's would be placed throughout the County buildings 
for public and employee use. He stated there is not a fee for the County to have the 
machines in our buildings and the financial institution would be responsible for any 
changes to be made to the building. When asking about placing a machine in the nursing 
home, Mr. Inman explained the purpose for putting one there would be for families 
visiting, not for use by the residents. 

MOTION by James to approve the issuance of an RFP for ATM services; seconded 
by Hope .  Motion carried with Jay opposed. 

New Business 
Semi-Annual Review of Closed Session Minutes 

Ms. McGrath stated she has reviewed the closed session minutes and she 
recommends keeping them all confidential. 

MOTION by Avery to maintain the County Facilities closed session minutes as 
closed; seconded by Hope .  Motion carried. 

Discussion of contract language 

Mr. James stated there were several bills, at a Facilities meeting months ago, that 
showed greater than a 15% mark up. He questioned this practice and thought it was 
mentioned that someone would be looking into it. He also noticed we were being billed for 
some tools and equipment; equipment that our staff could use. His experience with this is 
that the equipment should be left at the job site. 

Mr. Inman explained they are in the process of creating a uniform contract for the 
County, he has talked with the State's Attorney's office and the masonry project will be the 
first professional services contract to use the uniform contract. This new contract will look 
at all the issues that have been brought up in the past. 

Addendum 
Chair's Report/lssues 
Courthouse Parking 

Mr. Beckett reminded the committee that in August they considered, and passed at 
County Board, a comprehensive solution to the Courthouse parking issue. 
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Addendum cont, 

After that time, he heard from Sheriff Walsh regarding this issue. Sheriff Walsh 
and Joan Wiegel, who represents the Courthouse employees on this issue, are both 
present. 

Sheriff Walsh explained he didn't know anyone was seriously considering taking 
away the Court Security parking spots and he has two serious concerns about the parking 
proposal, as he understands it. He explained that his security officers only have half hour 
for lunch, per their contract, and if they want to run to a restaurant adding a longer walk 
to their cars creates real problems for them. Second, they are different than most 
courthouse employees because they are easily identifiable and they are the ones who anger 
people when they do their job. He doesn't want a situation where they see an officer park 
and their vehicle is damaged. He understands the committee is trying to come up with a 
fair solution to this and he is asking them to continue with the same lot they have; he is 
happy to share with other courthouse employees but not the general public. He has 16 
court security and bailiffs. 

Ms. Wiegel, a court clerk working with Judge Clem, explained that the Courthouse 
employees have raised the issue of the safety of the parking lot as it stands now. The court 
security officers are county employees also but she does nor feel they should get preferential 
treatment. She pointed out that court reporters sit in the courtroom with the judges and 
are also approached out side of the courthouse, possibly more than security officers. 

Mr. Beckett asked if there is any merit to the Courthouse employees receiving some 
benefit by having some court security offices having to park in the area they park because 
people will know the cars are court cars. In lot 25, there are special patrols to let the 
neighborhood know the lot is being monitored, he questioned if we could get some court 
security willing to park in the lot. 

Sheriff Walsh stated there is some security benefit whenever there are uniforms in 
the area with people coming and going but it doesn't solve his other problems. 

Mr. Beckett explained that the comprehensive solution is going into effect and they 
will have a lottery. This is not for action tonight but will be addressed at the next meeting. 



County Facilities Committee Minutes 
September 6,2006 
Page 9 

Consent Agenda Items 

Committee consensus to include items V A; Vi B and IX A on the County Board 
consent agenda. 

Adjournment 

Chair Beckett declared the meeting adjourned at 8:15 p.m. 

Respectfully Submitted, 

Tiffany Talbott 
Administrative Secretary 

Secretary's note - the order of the agenda is not the order that business was conducted. 



PERFORMANCE APPRAISAL SUBCOMMITTEE 
COUNTY FACILITIES 
Meeting Room 3 
Brookens Administrative Center 

September 14,2006 

MEMBERS PRESENT: Beckett, Knott, Wysocki 

MEMBERS ABSENT: None 

OTHERS PRESENT: Denny Inman 

Chair Heckett callcd the meeting to order at 8:00 a.m. 

MOTION by Knott to approve the agenda; seconded by Wysocki. Motion canied. 

MOTION by Wysocki to enter into closed session pursuant to 5ILCS 12012 (c) 1 
to consider the employment, compensation, discipline, perfonnance or dismissal of any 
employee; seconded by BecketL Motion carried with a 2/0 roll call vote. Voting aye was 
Beckett, Wysocki. 

Mr. Beckett declared the meeting in closed session. 

Mr. Beckett declared the meeting in open session. 

MOTION by Wysocki to retain Mr. Inman as County Ad~ninistrator of Facilities & 
Procurement; seconded by Knott. Motion canicd with a 3/0 roll call vote. Voting yes was 
Wysocki, Knott, Beckett. 

Mr. Beckett stated the subcommittee needs to go back into closcd session to 
inform Mr. Inman of the evaluation results. 

MOTION by Wysocki to enter back into closcd session pursuant to 51LCS 12012 
(c) 1 to consider the employment, con~pensation, discipline, perforn~ance or dismissal of 
any employee; seconded by Hcckett. Motion carried with a 10 roll call vote. Voting aye was 
Beckett, Wysocki. 

Respectfully Submitted, 

Tiffany Talbott 
Administrative Secretary 



Champaign County 
Brookens Administration Center 
1776 E. Washington Street 
Urbana,lL 61802 
Attn: Mr. Joel Fletcher 

Re: Champaign Cty Fleet Maintenance Highway Facility Site Observation 

October 20,2006 
Invoice No:128260 
Project No:053015.900 

Pr inc ip le  
L. Eugene Olllow. AiA 
John R. Drayton, AIA 
Michael E. Cardinal. AIA 
Randall L. West. AIA 
Samuel J. Johnson, AIA 
Steven T. Oliver, AiA 

Assaciates 
For professional services rendered for the period September 2,2006 to October 1,2006 Scan M. Likins, AIA 

Bruce L. Maxey, AiA 
Baibara Meek, AIA 
Mark A. Ritz, AiA 

Hourly Not to Exceed Amount: 
Previous Billed: 

Timothy J. McGrath, AiA 
$54,420.00 John S. Whitlock, AiA , , R. Carson Durham, AIA 

Balance In Contract: $54.420.00 

Consultant Expenses 

Consultant Invoice # Inv. Amt. 

GHR Engineers & Assoc. 001 5737 134.76 

TOTAL NOW DUE $134.76 

Due and payabie upon receipt. Subject to finance charge of 1% per month after 30 days 

Over 75 Years of Architecture 

1 00 merchant slreet 
decatur, iliinois 62523 
phone 217 429-51 05 

fax 217 429-5167 

21 04 west springfield avenue 115 west jeffsrson, suite 103 833 West jacksan. suite 100 
champaign. iiiinois 61 821 bloomington, illinois 61 701 chicaga, iliinois 60607 

phone 217 356.9606 phone 309 628-5025 phone 312 829-1987 
tax 217 356.8861 lax 3% 828-5%77 tev 3.- eCL: onC7 

1 1  



ENGINEERS AND ASSOCIATES, INC. 
Mechanical & Electrical Consulting Engineers 0 
161 5 South Neil St. . Champaign. IL 61 820 
Tel: (21 7) 356-0536 Fax: (21 7) 356-1092 
ksiuts@ghrinc.com FEIN: 37-0860182 

Mr. Mark Ritz 

BLDD Architects. Inc. 
2104 West Springfield 
Champaign IL 61821 

Project: 6059.0000 

October 16, 2006 
Project No: 6059.0000 
Invoice No: 001 5737 

Champaign County Fleet Maint Facility 

Professional Services: S e m b e r  3, 2006 throilah September 30, 2006 - 
~ ~ . ~ ~. . . . . .. . ~. 

Task: 003 Observation 

Professional Personnel 
Hours Rate Amount 

Employee 
Davis, Christopher R 09/27/06 2.00 67.38 134.76 

Totals 2.00 134.76 

Total Labor 

Billing Limits 
Labor 

Limit 
Remaining 

Current Prior To-date 
134.76 0.00 134.76 

11,250.00 
11,115.24 

Total this task $134.76 

Total this invoice $1 34.76 

Outstanding Invoices 

Elurnbcr Date Salaficc 

001 51 15 0311 5/06 1,099.00 
001 5540 08/08/06 2,266.50 
Total 3,365.50 



Champaign County Highway Dept. 
Brookens Administration Center 
1776 E. Washington Street 
Urbana, lL 61802 
Attn: Denny lnman 

October 20,2006 
lnvoice No: 128261 
Project No: 053015.400 

Principals 
L. Eugene Dlllow, AIA 
John R. Drayion, AIA 
Michael E. Cardinal, AIA 
Randall L. West, AIA 
Samuel J. Johnson. AIA 
Steven 1. Ollver. AIA 

Associates 
Re: Champaign Cty Fleet Maintenance Highway Facility scan M. Likins, AIA 

Bruce L. Maxey, AIA 

For professional services rendered for the period September 2,2006 to October I, 2006 Babara Meek, AIA 
Mark A. Ritz, AIA 

for the referenced project. Timothy J McGrath, RIA 
John S. Whitiock. AIA 
R. Carson Durham. AR 

Description 

PROGRAMMING 
SCHEMATIC DESlG 
DESGN DEVELPMNT 
CONST DOCUMENTS 
BIDINEGOTIATION 
CONST ADMlN 

Total Fix Fee 

Contract 
Amount 

%Work 
To Date 

Amount 
Billed 

Previous 
Billed 

This Inv 
Billed 

Vendor Invoice # Inv. Amt. Memo 

Decatur Blue Print 28949 221.68 
GHR Engineers & Assoc. 29161 275.00 Flow test 

performed ~y 
McDaniel Fire 
Systems 

496.68 

lnvoice Total 

Due and payable upon receipt. Subject to finance charge of 1% per month after 30 days 

Over 75 Years of Archi tecture 

01 t 00 merchant stieel il 2104 west springfield avenue O 115 west jefferson, suRe 103 833 west jackson, su~te la0 
decatur, iliinois 62523 champaign, iliinois 61821 bloomington, iilinois 61701 chicago. illinois 60607 
phone 217 429-5105 phone 21 7 356-9606 
. ~~ . . . .. 

phone 309 828-5025 
. ~~~~ 

phone 312 829-1987 



DECATUR BLUEPRINT, INC. 
230 W E S T  WOOD DECAIUR. ILLINOIS 6 2 5 2 3  
PH 2 1 7 4 2 3 . 7 5 8 9  FAX 2 1 7 4 2 3 . 7 5 8 0  
" * ' . ' I .  D E i A i i l i l B L L ' E  C O M  

Sold To: 

BLDD Architects - Champaign 
2104 W. Springfield Avenue 
Champaign, IL 61821 

SALES Number: TICKET 
28949 

Date: Sep 1, 2006 
Page: 1 

Ship to: 

1 Pavment Terms 1 Customer PO 1 Customer ID 

I Net 30 Days i 053015.400 I BLDDCH 

1 Sales Rep ID i Shipping Method 

I , 

/JOB: CHAMPAIGN CO. HIGHWAY DEPT. - FLEET MAINTENANCE 

I Ship Oate 

Quantity 

1 

1 

1 

1 

1 

I 
SETS WERE PICKED-UP BY T.A. BRINKOElTER 8 OTTO BAUM 

ENGLISH BROTHERS PICKED UP ADDITIONAL SETS 

-- - Due Date -- I 

SNYDER UPS GROUND t 10/1/06 1 

Description 7 1 Total 

SHIPPING& HANDLING -UPS GROUND 20 BID SETSTO ENGLISH BROTHERS OKAYED BY 

D.WAKEFIELD 9/1/06 
SHIPPING & HANDLING -UPS GROUND 1 BID SETTO FIRE SUPPRESSION OKAYED BY 

D.WAKEFIELD 9/6/06 
SHIPPING& HANDLING -UPS GROUND 1 BID SETTO FIRE SUPPRESSION OKAYED BY 

D.WAKEFIELD 9/25/06 

SHIPPING 8 HANDLING -UPS GROUND 3 BID SETS TO DAVIS HOUK MECHANICAL OKAYED 

BY D.WAKEFIELD 9/25/06 
SHIPPING& HANDLING -UPS GROUND 20 SETS OF VOL. 1 ONLY SPECIFICATIONS 8 

ADDENDATO D.WAKEFIELD 9/25/06 

Sub!ot?l 221.68 

CHECKiCREDlT CARD 

Received By: - 

Sales Tax 

Total Amount 221.68 

Payment Received 
TOTAL DUE 221.68 



Please Remit To: 
m Canonie Drive 1 nvo j ce 
Porter, IN 46304 

Toll Free: 800.611.2906 Fax: 219.548.5135 Federal ID # 35-10050 16 

GHR ENGINEERS Invoice: 29161 

I 1615 S NEIL ST 
CHAMPAIGN, 1 1  61820 

Invoice Date: 9/22/2006 

Customer ID: 575 

Attn: ACCOUNTS PAYABLE Customer Reference: 

ob Site: CHAMPAIGN COUNTY FLEET MAINTEN Invoice Due Dale: 10122/2006 
Payment Terms: NET 30 DAYS 

LIERMAN AND MAIN 

I URBANA, IL 61 801 Job : 20-60574 CHAMPAIGN COUNTY FLEET MAINTEN 

SEE ATTACHED TM TICKET FOR DESCRIPTION OF WORK PERFORMED 

TICKET 75301. 9/13/06 

Total TOTAL THIS INVOICE 

TOTAL THlS INVOICE 

CURRENT DUE : 



- 
Markets Served: 7 5 3 0  1 

Executive Offices Chicago & N.W. Indiana Central IL Southern IL. & St. Louis 
1055 West Jol~el Road 2916 Farber Drive 1911 Rendleman Streel 

Fabrication Shop Valparaiso. IN 46385 Champaign. IL 61822 Manon. IL 62959 
1055West Joliel Road Ph. (219) 462.0571 P h  (2171 359-W18 Ph. (6181 993-2905 
Valparaiso, IN 46385 Fax 1800) 611.2997 Fax 12171 359-6050 Fax (618; 993.2818 

FlRE SYSTEMS 
Ph. (219) 462-0571 
Fax (800) 611-2907 

CUSTOMER SERVICE REPORT Indianapolis Peoria National Special Hazards Branch 
4380 Sellers Street 910 W Delwetler 1055V/esl Joliel Road 
Lawrence, IN 46226 Peoria, IL 61615 Valparalso, IN 46385 
Ph. (317) 542.7420 Ph. (309i 691-8560 Ph. 1803) 61 1-2906 
Fax (317) 519-2149 Fax (309) 691-9042 Fax 1800) 611-2W8 

PO NO T d  Uir 

- 
TITLE 

TELE'I(C,PIF 
/' , , ~ @ J I  \n 

CONDITION UPON ARRIVAL Emergency After Hours Service 

WORK PERFORMED 

CONDITION ON DEPARTURE 
I 

- 
MCDANIEL FIRE SYSTEMS REPRESENTATIVE (PLEASE PRINT) CUSTOMER AUTHORIZED (PLEASE PRINT) 

MCDANIEL FIRE SYSTEMS REPRESENTATIVE SIGNATURE CUSTOMER AUTHORIZED SIGNATURE 

1 6  



Construction Management 

October 25,2006 

Denny Inman - Co-Administrator 
Champaign County, Illinois 
Department of Administrative Services 
1776 East Washington Street 
Urbana, Illinois 61 802 

Re: Champaign County Nursing Home 
PKD, Inc. Project Number 275 
Payment Application Request No. 45 

Dear Mr. Inman. 

Enclosed are two copies of our Payment Application No. 45 for this project. This is for 
work completed through October 20,2006. 

Please call our office (356-8424) for pick-up when the checks are ready (on or before 
November 24,2006). Thank You. 

Sincerely, 

Xc: M J S P B D W C  Pay Requests 
Ann Deedrich - Pay Request 1 ea. 

2110 Clearlake Blvd., Suite 100 Box 3698 . Champaign, IL 61826-3698 
(217) 356-8424 FAX (217) 356-8448 



CHAMPAIGN COUNTY NURSING HOME - PAY APPLICATION 

APPLICATION THROUGH: October 20, 2006 
APPLICATION NO. 45 

ITEM: CHECK PAYMENT TO: AMOUNT OF PAYMENT: 

I PKD, Inc. -Staff, Fee, Reimbursables, and General Conditions $5,847 

2 Stark Excavating $0 * 

3 Cross Construction $0 * 

4 Duce Construction $0 * 

5 Roessler Construction $0 ** 

6 National Fabco $0 * 

7 Tile Specialists $1,725 * 

8 Advanced Roofing $0 * 

9 Otto Baum $25,268 * 

11 Stobeck Masonry $0 * 

12 Borchers Decorating $0 

13 Automatic Fire $0 " 

15 Reliable Mechanical (Heat) $0 * 

16 Reliable Mechanical (Vent) $101,136 * 

17 Coleman Electric $0 ' 

* - Retainage has been reduced for this Contractor 
** - Final payment for this Contractor 



APPLlCATlON AND CERTIFICATE FOR PAYMENT AIADWUMENTG~OZ PAGE ONE OF TWO PAGES 

-0 <OWNER\: Champaian County Board PROJECT: Chsmpaion County Nursing Homs APPLICATION NO: 45 Distrlbutim to: 

:ROM (CONTRACTOR 
PKD, lnc. 
P. 0. 80x3698 
Champaign, ltiinoir 61828-3898 

;ONTRACT FOR: COnStludiOn Manegemant 

PERCJD TO: 39010 OWNER 
ARCHITECT 
CONTRACTOR 

P M ,  IN. 
PROJECT NO: 275 

CONTRACT DATE: IIZYZOOJ 

CONTRACTOR'S APPLICATION FOR PAYMENT 

I I I 
_I TOTALS I $0.00 

@ Net change by Change orders J 

CHANGE ORDER SUMMARY 

The underslgnsd Contractot carnies mat to me best of the CMtrsctoh knowiedgs, 
infonetion and beiiefme Work covered by this Application for Payment has been 
completed in eEcordaoce with the ConVan Dowments, that ail amounts have been 
paid by ths contractor tar wwkfoiwhich previous cenificsfes for payment were 
issued and payments received fiom me Owner, and that cu red  payment shown 
herem 1s now due. 

CONSTRUCTION MANAGER: PKD. Ino 

V 
ARCHITECT'S CERTIFICATE FOR PAYMENT 

DEDUCTIONS Changswsrs  appmved in 
previous months by ownei 

TOTAL 

Approved this Month 

in accordance with the Contract Documents, baaed on on-sits abwrvstions and the 
data wmpnsing the above application, ths Architsacenifisst0 me Owner that to the 
best of the Architedr knowiedge, informetion and belief the Work has progressed as 
indicated, the quality of the Work 18 in accadanca wimme Contracl Dmmentr, and 
the Contractor is sntltisd to payment of the AMOUNT CERTIFIED. 

ADDITIONS 

application is madsfw Psyment, aa 6hawn below, in connsnion with lhs Cmtrad 
c o n t i i t a n  Sheet. AV\OmumntG703, is m. 

1. ESTIMATED CONTRACT SUM . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  $ $18.643,3&( 
2. Net change by C h a w  Ordem $ $543,385 
3. CONTRACT SUMTO DATE (Line 1 $ $19,186,748 
4. TOTAL COMPLETED& STOREDTO DATE $ Sl9.OM1.134 

(Column G on G703) 
5. RETAINAGE: 

a. 10 %Of Completed Worn $ $591.593 
(Colunn D + E on G703) 

b. 10 % ot Staed Matedal 5 $0 
(Column F on 07031 

rotat R e t a i  (Line 5 a r  5b or 
Tdal in Column I n'G703) . . . . . . . . . . . . . . . . . . . . . . .  $ $591,593 

8. TOTAl EARNED LESS RETAINAGE . . . . . . . . . . . . . . . . . . . . . . .  $ $18,416,541 
(Line4 lee8 5Tolai) 

7. LESS PREVIOUS CERTIFICATES FOR . . . . . . . . . . . . . . . . . . . . . . .  S $18,282,565 
PAYMENT (Liw 6 from MOD Cenlficats] 

8. CURRENTPAYMENT DUE $ L $133,976 1 
9. BALANCE TO FINISH, PLUS RETAiNAOE $ 1770,208 

(Line 3 leas Line 6) 

State of l l l i ~ l s  Countyot Champaign 

SubscriDsd and sworn to before me thin 

Notaw Pubiic & 4, 
. , 

MY commiesion expires: 
0blG%]l0 

AMOUNT CERTIFIED . . . . . . . . . . . . . . . . . . . . . . . . .  
(A- sxpienelion if amount canifled d!ffen fmm the amount applied for) 



CONTINUATION SHEET AIA DOCUMENT G703 PAGE 2 OF 2 
AIA Document G702. APPLICATION AND CERTIFICATE FOR APPLiCATlON NUMBER: 45 
PAYMENT, containing Contractor's signed Certification is attached. APPLICATION DATE: 1012512006 
In tabulation below, amounts are stated to the nearest dollar. Use PERIOD TO: 1012012006 
Column 1 on Contracts where variable retainage for line Items may PKD PROJECT NO: 275 
aonlv. 

THE AMERICAN iNSTlTUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W.. WASHINGTON. D.C. 20006 

C 
SCHEDULED 

VALUE 

91,648,598 

$721,031 

$275,822 

$1,463,859 

$237.520 

$373.736 

$330,629 

$416,080 

$4,917,297 

$37,200 

$1,036,868 

$297.456 

$480,400 

51,260,763 

$1,381.173 

$1,536,112 

$2,770,205 

SlS,186,74B 
PAYMENFMAY 1983 

...~, 
A 

ITEM 
No. 

1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

0 11 
12 

13 

14 

15 

16 

17 

AIA 

B 
DESCRIPTION OF WORK 

PKD, Inc. 

81 # I  - StarkExcavating - C.O. # 7 

BI #2 - Cross Construction - C.O. # 3 

BI #3 - D u e  Constnrction - C.O. # 3 

BI #4 - Roessler Construction 

Bl # 5 - National Fabco - C.O. # 4 

BI # 6 -Tile Specialists - C.O. # 3 

BI # 7 -Advanced Roofing - C.O. # I 

Bl#  8 -Otto Baum C.O. # 8 

BI # 9 - Thyssen Kwpp - C.O. # I  

81 # 10 - Stobeck Masonry C.O. # 2 

BI # 12 - Borchers Decorating C.O. 1 3  

BI # 13 -Automatic Fire - C.O. # I 

Bi # 14 - McWilliams Mechanical - C.O. # 8 

BI # 15 Reliable Mechanical (Heat) - C.O. # 9 

81 # 16 Reliable Mechanical (Vent) - C.O. # 12 

BI # 17 -Coleman Electnc - C.O. # 3 

TOTAL 

DOCUMENT G703"APPLICATION AND CERTIFICATE FOR 

D I E F 
MATERIALS 
PRESENTLY 

STORED 
(NOT IN 
D OR E) 

$0 

WORK COMPLETED 
FROM PREVIOUS 

APPLICATION 

$1,563,852 

$721,031 

$275.822 

$1,463.859 

$237.520 

$373.736 

$328.860 

$413,107 

54,889,745 

$37,200 

$1,038,866 

$297,456 

$480,400 

$1.280.763 

$4,381,173 

81,337,938 

$2,768,860 

$18,870,190 
EDITION*AIA 

THIS PERIOD 

$5,847 

$0 

$0 

$0 

$0 

$0 

$1,769 

$0 

526,598 

$0 

$0 

$0 

$0 

$0 

$0 

$103.730 

$0 

$137,944 

G 
TOTAL 

COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

$1,569,699 

$721.031 

$275.822 

51,463,859 

$237.520 

$373.736 

$330.629 

$413,107 

$4,916,343 

$37,200 

$t.038,868 

$297,456 

$480.400 

$1.260.763 

51,381,173 

$1.441.668 

$2,768,860 

$19,008,134 

H 
BALANCE 
TO FINISH 

(c-0) 

$78.899 

$0 

$0 

$0 

$0 

$0 

$0 

$2,973 

$954 

$0 

$0 

$0 

$0 

$0 

50 

$94.444 

$1.345 

$178,615 

% 

(GIC) 

95% 

100% 

100% 

100% 

100% 

100% 

100% 

99% 

100% 

100% 

100% 

100% 

100% 

100% 

100% 

94% 

100% 

99% 

i 
RETAINAGE 

$0.00 

$18,026.00 

$6.895.00 

$36.596.00 

$0.00 

$18.687.00 

$8.266.00 

$20,655.00 

$245,817.00 

$0.00 

$25,Q71.00 

$15.347.00 

$24.020.00 

$31,519.00 

$34,529.00 

$36,042.00 

$69.223.00 

1591,593 



APPLICATION AND CERTIFICATE FOR PAYMENT AIA DOCUMENT G702 PAGE ONE OF ONE 

TO (OWNER): Champaim cwnty ~ o a m  PROJECT: Chawsisn County Nvmin~ Home 
1776 Eesl Washlogton Slrssl 

APPLICATiON NO: 45 D k t W n n :  OWNER 

Urbana, iiiinois. 81802 APPLiCATlON DATE: 1 M S n m  PERIOD TO: 
ARCHITECT 

IOIZWMB CONTRACTOR 

FROM (CONTRACTOR: 
PKD, inc 
P. 0. Box 3688 
Chempalgn, lilinois 81828.3508 

PKD, i m  
PROJECT NO: 275 

CONTRACT FOR. C o n s w o n  Management ~ N T R A ~ T  "ATE. I X )  

. . . . . . . . . . . . . . . . . . . . . . .  * 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  $ 

l l+-Z) . . . . . . . . . . . . . . . . . . . . . . .  $ 
I TO DATE . . . . . . . . . . . . . . . . . . . . . . .  $ 

.- -. .,smo03 

CONTRACTOR'S APPLICATION FOR PAYMENT .) AWiiCallm i l  made for Payment, as shown below, In c o n d o n  vnm ihs cmma 

CHANGEORDERSUMMARY 
C0dl8?ual~n Sheet, AIA Documen1 G703, ie anached. 

I Net change by Change Omam $957,893 I ILms 3 1- Lme 6) 

1. ESTIMATED CONTRACT SUM ....... . . .  
2. Net c h a w  by Change Oraers 
3. CONTRACT SUM TO DATE (Lhr 
4. TOTAL COMPLETED a STOREC 

(Cdumn G on G703) 
5. RETAINAGE: 

Change Orden appmved in 
previous mmmr by h e r  

TOTAL 

Appmved this Month 

Number 
change order # t 
Change Ocaeder # 2 
Change Oidw # 3 

The undersionea Contractor wfiifms mat to lhe best of the Conl(actots knowledge, Stale a ~u'mais 
informalim and belief Vw Won covered by this Applicelion for Paymen! ha$ been Cwnty ot Champaign 

ulmpleled in acOamanw w h  the Cmvan Daumsnh, that all amounts have been Subpalbed end s m m  to befMe ma lhin 
paid by me Canlranar far Womfor w l i m  wevloua Cemacatestor Paymentware 
issuedand payments w i v e d  from the Owoer, and ma1 m n t  payment shown 
herein is now due. N o l a ~ P u ~ i c : & ~  

MY Commrslrn sm!m~ 
CONSTRUCTION MANAGER PKD, Inc 

ADDITIONS 

16680,705 

Data Approved 

By: o a a  ~6 -2.C - OX 

DEDUCTIONS 

TOTALS 

-. 
TONI L. LEMMON 

Public, State of ~ l i ino i~  

-- 
AMOUNTCERTlFiED , . .  $ . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  IAmth wansum U a m t  c m e d  Cdlerr fmm the amount applied fw) 

$54893.000 
$32.108 
$232,785 

ARCHITECTS CERTIFICATE FOR PAYMENT 

9. Y U N C E  TO FINISH. PLUS RETAINAGE . . . . . . . . . . . . . . . . . . . . . . .  1 $5,847 / $ $78.888 

a. 0 % orcampisled woe, $ 
(co iwn D + E on ~ 7 0 3 )  

b. o % ofstored m w a i  $ 
L C M m  F m GI031 

Total Rshhage (LRe 5a + 5bor 
TOMI" ~o lumn I of ~ 7 0 3 )  . . . . . . . . . . . . . . . . . . . . . . .  

6. TOTAL EARNED LESS RETAINAGE 
$ 

. . . . . . . . . . . . . . . . . . . . . . .  $ $0 
(Line 4 iess 5Told) $1,580,690 

7 LESS PREVIOUS CERTIFICATES FOR . . . . . . . . . . . . . . . . . . . . . . .  
PAYMENT (Line 8 hom prior Certlnmle) 

$ f1.5B3.852 

$1.M8.598 

CONSTRUCTION MANAGER 

. . . . . . . . . . . . . . . . . . . . . . .  8. CURRENT PAYMENT DUE $ 



)NTINUATION SHEET AIA DOCUMENT G703 PAGE 1 OF 1 
Document G702. APPLICATION AND CERTIFICATE FOR APPLICATION NU1 45 
MENT, containing Contractor's signed Celtification is attached. 
bulatlon below, amounts are stated to the nearest dollar bse 
mn 1 on Contracts where vanable retalnage for llne Items may 

APPLICATION DA- 10/25/2006 
PERIOD TO: 10/20/2006 
PKD PROJECT NC 275 



Champaign County Nursing Home 
PKD Project No. 275 
Itemized Detail of Costs (Original Contract) 

Application No: 45 
Application Date: 10/25/06 
Period Fmm: 9/21/06 
Period To: 10/20/06 

Senior Project Manager 

Construction Management Fee (Preconstruction 2/03 through 1/04) 

Reimbursables 
I I I 

I Value I Billed I . 
Print and Reproduce I I $2.91 11 
construction Photographs 
Field Office Supplies 
Set Job Trailer 
Rent Office Trailer 
Postage 
Photocopies 
Field Office Equipment 
Communications 

J:\PKD\PAYAPP\NURSINGHOME\NHpayreq45.xls\Detail - Contract 

23 



Champaign County Nursing Home Application No: 45 
PKD Project No. 275 Application Date: 10125106 
Itemized Detail of Costs (PKD Change Order No. 1) Period From: 9/21/06 

To: 10/20106 

General Conditions (PKD Change Order No. I & No. 3) 

Description 

Superintendent 
Miscellaneous Permits 
Project Signs 
Layout by L~censed Surveyor 
Dumpster 
Inspect & Test 
Project Clean-Up 
Clean Glass 
Final Clean-Up 
Bid Document D~str~but~on 
Job Office Ma~ntenance 
Temporary Totlets 
Temp Elect Serv Connection 
Temp Water Serv Connect~on 
Temp Gas Serv~ce Connection 
Elect Power Sew Connect~on 
Water Service Connect~on 
GaslMain Connection 
Cable N Connechon 
Electric Power Usage 
Partial Wlnter Protechon 
Temporary Heat 
Small ToolslEqu~pment 
RectlfylRepa~r 
Project Truck 
Dedicat~on 
Misc Site Items 
Temp RoadslParWLaydown 
Secur~ty Fence 
Street Barricades 
Pump~nglDewatertng 
DustlNoise Partibons 
Anlmal Control AIC 
lnsulatlon Removal Wlng 1, 3 3 
Total General Conditions 

Scheduled 
Value 
$391,299 

$0 
$1,919 
$2,142 
$60,188 
$35,402 
$9,092 
$2,500 
$5,600 
$995 
$250 

$6,131 
$16,639 

$0 
$0 
$0 
$0 

$500 
$500 

$1 12,508 
$93,817 
$143.043 
$1,726 
$1,000 
$604 

$2,500 
$5,000 
$8.809 
$14,966 

$0 
$226 
$847 

$7,582 
$32,108 

$957,893 

Previously 
Billed 

$406.722 
$0 

$1,919 
$1,642 
$63,906 
$31,071 
$7,009 

$0 
$0 

$995 
$0 

$6,236 
$16,639 

$0 
$0 
$0 
$0 
$0 
$0 

$141.905 
$92,817 
$54,342 

$798 
$0 

$104 
$2,242 
$232 

$6,809 
$15,398 

$0 
$226 
$847 

$7,582 
$32,108 

$891,549 

Cost This 
Period 
$3,975 

$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 

$3,97S 

Total Cost 
to Date 
$410,697 

$0 
$1,919 
$1,642 
$63,906 
$31,071 
$7,009 

$0 
$0 

$995 
$0 

$6,236 
$16.639 

$0 
$0 
$0 
$0 
$0 
$0 

$141,905 
$92,817 
$54,342 
$798 
$0 

$104 
$2,242 
$232 

$6,809 
$15,398 

$0 
$226 
$847 

$7,582 
$32,108 

$895,524 

Balance to 
Complete 
($19,398) 

$0 
$0 

$500 
($3,718) 
$4.331 
$2,083 
$2,500 
$5,600 

$0 
$250 
($105) 

$0 
$0 
$0 
$0 
$0 

$500 
$500 

($29,397) 
$1,000 
$88,701 
$928 

$1.000 
$500 
$258 

$4,768 
$2,000 
($432) 
$0 
$0 
$0 
$0 
$0 

$62,369 



Constructton Manugernerzt 

Mr. Denny lnman 
Champaign County Administrative Services 
1776 E. Washington St. 
Urbana, IL 61802 29-Sew06 

Champaign County Nursing Home 
AHU -Test Phase Sewices for AHU #3 Booster Fans - August 2006 

CM Additional Services for AHU Issue -Test Phase Services 
for AHU #3 Booster Fans 

AMOUNT DUE 

INVOICE 

2110 Clearlake Blvd.. Suite 100 Box 3698 . Champaign, IL 61826-3698 
(217) 356-8424 . FAX (217) 356-8448 

2 5  



ChamDaian Nursina Home Through AUGUST 30,2006 
PKD, inc.-~rojea No. 275 
PKD AHU ISSUE STAFF EXPENSE 

DPE 
Description Quantity Unit Rate Unit Cost Subtotal Total 
PKD Staff - AHU Issues - TEST PHASE FOR AHU #3 BOOSTER FAN 
OFFICE STAFF: 
Project Executive 34 hrs. 73 $/hr $ 2,482 
Senior Project Manager 32 h6. 53 $ h r  $ 1.696 
Project Engineer 5 hrs. 40 $/hr $ 200 
Total Staff $ 4,378 

Fee on Ofice Staff 

Total lncrease Office Staff & Fee 

SUPERINTENDENT 
Project Superintendent 43 hrs. 56 $Ihr $ 2,408 
Total Superintendent $ 2,408 

Fee on Superinendent Staff 0.50 $ 1,204 

Total Increase Superintendent Staff & Fee $ 3,612 

TOTAL AHU STAFF EXPENSE & FEE -TEST PHASE FOR AHU #3 BOOSTER FAN $ 11,055 

\\PE1850a\Company\PKD\PkdCO\NH\INVOICES - PKD AHU lssues.xls 

2 6  



Construction Munupemenr 

Mr. Denny lnman 
Champaign County Administrative Services 
1776 E. Washington St. 
Urbana, lL 61802 29-Sep-06 

Champaign County Nursing Home 
AHU - Pre-Test Phase Services -May 2006 through July 2006 

INVOICE 

CM Additional Services for AHU Issue - Pre-Test Phase Services 18,486 

AMOUNT DUE 

2110 Clearlake Blvd., Suite 100 Box 3698 . Champaign, 11 63826-3698 
(217) 356-8424 FAX (217) 356-8448 

27 



ChamjxignNurring Horn 
PKO. 1% P*NO 275 
PKDAHU ISSUE STAFF EXPENSE 

DPE 
Description Quantity Unit Rate Unit Cost Subtotal Total 

PKD PRELIMINARY WORK - AHU ISSUE - PRE-TEST PHASE SERVICES 
INVESTIGATIONIESTIMATESICWRDlNATIONIME~NGS 

'PKD Staff - AHU tssws - MAY 2WB 
OFFICE STAFF 
Pmjed Exeamve 13 hn. 73 $hr $ 949 
Senior Pmjed Manager 0 hrs. 53 $hr $ - 
Pmied Enqineer 0 hrs. 40 $hr $ - 
Total Staff 5 949 

Fee on Mflce Staff 0.70 4 664 

Total Increase m c e  Staff & Fee $ 1.6 

SUPERINTENDENT 
Proiedsuperintendent 0 hrs. 56 $hr $ 
Total Superintendent $ 

Fee on Superinendent Staff 0.50 $ 

Total lnaeass Superintendent Staff 8 Fee $ 

TOTAL AHU STAFF EXPENSE 8 FEE -MAY 2W)6 I 1,61 

PKD Staff - AHU Issues - JUNE 2006 
OFFICE STAFF: 
Pmjed Execulive I 8  hn. 73 Whr $ 1,314 
Senior Pmjed Manager 85 hn. 53 $hr $ 4,505 
Pmjed Engineer 14 hrs. 40 Whr 5 5M) 
Estimating 8 hrs. 50 5hr $ 400 
Total Staff $ 6.779 

Fee on Office Staff 0.70 $ 4.745 

Total Increase Mflce Staff & Fee $ 11.52 

SUPERINTENDENT 
Proiect Suwintendent 7 hn. 56 $lhr $ 392 
Total Superintendent $ 392 

Fee on Superinendent Staff 0.50 $ 196 

Total Increase Superintendent Staff 8 Fee $ 58 

TOTAL AHU STAFF EXPENSE 8 FEE -JUNE ZWB $ 12.11 

PKD Staff - AHU Issues - JULY ZJlX 
OFFICE STAFF: 
Pmject ExeUmve 19 hn. 73 Whr $ 1,387 
Senior Wed Manaw 22 hrs. 53 Shr $ 1,166 
Pmjed Engineer 0 hn. 40 Whr 5 - 
Total Staff 5 2,553 

Fee on Office Staff 

Total lmxease Office Staff 8 Fee 

SUPERINTENDENT 
Proiect Superintendent 5 hm. 56 $lhr $ 280 
Total Superintendent $ 280 

Fee on Superinendent Staff 0.50 5 140 

Total Increase Supwintendent Staff & Fee 5 42( 

TOTAL AHU STAFF EXPENSE 8 FEE -JULY 2006 f 4,761 

TOTAL OFFICE STAFF & FEE - MAY through AUGUST $ 17.47e 

TOTAL GENERAL CONDITIONS -SUPERINTENDENT STAFF 8 FEE $ i.ooe 

L AHU STAFF WPENSE & FEE - AHU - PRE-TEST PHASE SERVICES $ 18,486 

\VE1850a\Cmpsny\PKDWkdCMNMIWOICES - PKDAHU l-S.* 

28 



ENGINEERS AND ASSOCIATES. INC. 
Mechanical & Electrical Consulting Engineers 

1615 South Neil St. Champaign. IL 61820 
Tel: (217) 356-0536 Fax: (21 7) 354-1092 
ksiuts@ghflnc.com . FEiN: 370860182 

Mr. Denny lnman 
Champaign County 
1776 East Washington 
Urbana IL 61802 

October 16,2006 
Project No: 6148.0000 
Invoice No: 0015741 

Project: 6148.0000 Champaign County Nursing Home Assistance 

Professional Services: September 3.2006 throuclh September 30.2006 
~ .....--..-.....--..--.. " " 

Task: 002 HVAC System Review 

Professional Personnel 
Hours Rate Amount 

Principal 
Gleason, James N. 22.50 140.00 3,150.00 
Kienzler, Lawrence R. 8.50 122.80 1,043.80 

Employee 
Gee, Trini D. 1.50 41.80 62.70 
Hicks. Shannon 0.50 65.30 32.65 

Totals 33.00 4,289.15 

Total Labor 4,289.15 

Total this task $4,289.1 5 

Total this invoice $4,289.1 5 



ENGINEERS AND ASSOCIATES. I N C .  

Mechanical & Electrical Consulting Engineers 

1615 South Neil St. .Champaign, IL 61820 
Tel: (217) 356-0536 Fax: (21 7) 356-1092 
ksiuts@ghrinc.com . FEIN: 37-0860182 

November 6.2006 
Project No: 6148.0000 
invoice No: 0015815 Mr. Denny lnman 

Champaign County 
1776 East Washington 
Urbana lL 61802 

Project: 6148.0000 Champaign County Nursing Home Assistznce 

Professional Services: October 1, 2006 through October 28,2006 
. .. ~~ .. . . .  .... . . .  . . ~ . ~ , .  . .  

Task: 002 HVAC System Review 

Professional Personnel 
Hours Rate Amount 

Principai 
Gleason, James N. 
Kienzier, Lawrence R. 

Employee 
Gee, Trini D. 
Hicks, Shannon 
Vreeman, Ken 

Totals 

Total Labor 

Total this task $6,1.40.65 

Total this invoice $6,140.65 

Outstanding Invoices 

Number Date Balance 

001 5741 10/16/06 4,289.15 
Total 4,289.15 



October 26,2006 

Mr. Denny Inman 
County Administrator 
Champaign County Administrative Services 
Brookens Administrative Center 
1776 East Washington Street 
Urbana, Illinois 61 802 

Invoice Number 12163 
Project Number 1076 
Terms Net 30 Days 

Professional Industrial Hygiene Services from August 19, 2002 through October 12,2006 for 3rd 
quarter air monitoring related to the Champaign County Nursing Home. 

Professional Fees: 

Principal 6.75 hours @ $150.00 
Industrial Hygienist 53.00 hrs @ $65.00 
Administrative Assistant 7.5 hours @ $35.00 

Total Professional Fees 
Direct Expenses: 

Delivery 
Meals (Four days) 
Mileage 
Lodging (Four nights) 

Laboratory fees: 
Spore trap analysis 85 @ $39 $3,315.00 
Culturable air, standard fungus analysis 85 @ $40 $3,400.00 
Tape lift samples 2 @ $33 $66.00 

Total Direct Expenses $7,569.08 I 
TOTAL DUE THIS INVOICE: $12,289.08 



BERNS, CLANCY AND ASSOCIATES THOMAS B BERNS 
EDWARD L CLANCY 

PROFESSIONAL CORPORATION CHRISTOPHER - BILLING 

DONALD WAUTHIBR 

ENGINEERS SURVEYORS PLANNERS BRIAN CHAIUE 
DENNIS CUMMINS 

MEG GRIFFIN - 
MICHAEL BERNS 

OF COUNSEL 

STATEMENT #2 
September 29,2006 

Mr. Denny Inman, Administrator for 
Facilities Management & Procurement 
CHAMPAIGN COUNTY 
1776 East Washington 
Urbana. lL 61802 

ATTN: Alan Reinhart, Supervisor of Building Maintenance 

Professional Services required from November 19, 2005 to September 23, 2006 with 
regard to Civil Engineering and Surveying Services for the Art Bartell Road 
Extension and Water Main Extension, Champaign County East Campus I County 
Nursing Home Site, Champaign County, Illinois. 

Services include: 

Field staking at water main extension 

Observation of the construction at the water main 

s Observation of the water main testing 

Preparation of test report and certification documents and submittal to Illinois 
American Water Company 

. Coordination with Illinois American Water Company with regard to additional 
required documentation 

Coordination with the contractor to supply required additional data 

Supervision and review of all work performed by a Professional Engineer I Surveyor I 
Principal of the Firm. 

cc: Jeff Blue 
o:\bca\bills\4605-330 

d 0 5  EAST MAIN STREET . POST OFFICE BOX 755 URBANA. IL 61803-0755 2171384-1 144 FAX 2171384.3355 

3 2  



Art Bartell Road Extension 
Statement #2 

September 29,2006 
Page 2 of 2 

Services authorized by Mr. Denny lnman in accordance with our proposal dated 
March 31,2005 for estimated Fees and Expenses of $37,100. 

Professional Grade 7 4.00 hours @ $110 $ 440.00 
Professional Grade 6 12.00 hours @ 86 1,032.00 
Professional Grade 1 7.25 hours @ 40 290.00 
Two Person Survey Crew 6.00 hours @ 96 576.00 
Technician Grade 4 4.00 hours @ 50 200.00 
Technician Grade 3 35.00 hours @ 46 1,610.00 
Technician Grade 1 31.25 hours @ 34 1.062.50 

$5,210.50 
Miscellaneous expenses and 
materials expended during the 
course of the work: 

CD ROM 
Field expenses 
Mileage 
Photocopies 
Plan sheet copies 
Postage 

TOTAL AMOUNT DUE 

SUMMARY OF STATEMENTS 

Statement - Fees Expenses - Total 

# I  November 30,2005 $28,971 .OO $789.20 $29,760.20 

#2 September 29,2006 5.210.50 206.06 5.416.56 

TOTAL $34,181.50 $995.26 $35,176.76 

Payment received, thank you 29,760.20 

BALANCE NOW DUE $ 5,416.56 

Respectfully submitted, 
ND ASSOCIATES, P.C. 

E., L.S., President 

cc: Jeff Blue 
o:\bca\bills\4605-33B 



BERNS, CLANCY AND ASSOCIATES THOMAS B BERNS 
EDWARD L CLANCY 

PROFESSIONAL CORPORATION CHRISTOPHER BILLING 

DONALD WAUTHIER 

ENGINEERS SURVEYORS PLANNERS BRIAN CHAIUE 
DENNISCUMMINS 

MEG GRIFFIN 

STATEMENT #2 
- 

MICHAEL BERNS 
OF COUNSEL 

September 29, 2006 

Mr. Denny Inman, Administrator 
Facilities Management & Procurement 
CHAMPAIGN COUNTY 
1776 East Washington 
Urbana. IL 61802 

ATTN: Alan Reinhart, Supervisor of Building Maintenance 

Professional Services required from November 19, 2005 to September 23,2006 with 
regard to Professional Engineering Services for an Interim Stormwater 
Management Plan Study and Design Related to New Champaign County Nursing 
Home Site Development I Champaign County East Campus, 
Champaign County, Illinois. 

Task 2 - Interim Stormwater Management Plan 

Services authorized by the Champaign County Board on July 8, 2004 in accordance 
with our proposal dated April 27, 2004 for estimated Fees and Expenses for Task 2 
Services Phase A - Study of $6,300 and Phase B - Design of $12,200 for a total of 
$18,500. 

Study 

Cnsign 

TOTAL 

Less amount previously billed 

BALANCE NOW DUE 

Contract Amount Percent Amount 
Complete Billed 

g 4 0 5  EAST MAIN STREET POST OFFICE BOX 755 URBANA, IL 61803-0755 2171384-1 144 FAX 2171384.3355 
3 4  



Interim Stormwater Management Plan 
Champaign County Nursing Home Site 

Statement #2 
September 29,2006 

Page 2 of 2 

SUMMARY OF STATEMENTS 

Statement - Fees Expenses - Total 

# I  November 30,2005 $ 7,440.00 $0.00 $ 7,440.00 

#2 September 29,2006 1 1.060.00 o.00 11,060.00 

TOTAL $1 8,500.00 $0.00 $18,500.00 

Payment received, thank you 7,440.00 

BALANCE NOW DUE $1 1,060.00 

Respectfully submitted. 
BERNS, CLANCY AND ASSOCIATES, P.C. 

Thomas 6. Berns, P.E., L.S., President 



BERNS, CLANCY AND ASSOClATES EDWARD THOMAS L B CLANCY BERNS 

PROFESSIONAL CORPORATION CHRISTOPHER - BILLING 

DONALD WAUTHIER 

ENGINEERS SURVEYORS PLANNERS BRIAN CHAILLE 
DENNIS CUMMINS 

MEG GRIFFIN - 

STATEMENT #2 
MICHAEL BERNS 

OF COUNSEL 

September 29,2006 

Mr. Denny Inman, Administrator for 
Facilities Management & Procurement 
CHAMPAIGN COUNTY 
1776 East Washington 
Urbana. lL 61802 

Professional Services required from November 19, 2005 to September 23, 2006 with 
regard to Professional Consulting, Engineering, and Surveying Services for 
Miscellaneous Tasks and On-Site Storm Sewer and Drainage Revisions Related to 
New Champaign County Nursing Home Site Development I Champaign County 
East Campus, Champaign County, Illinois. 

Task 1 -General Consultation for Miscellaneous Nursing Home Site Issues 

Final revisions to exhibits prepared for curb island revisions 

Transmittal of copies of exhibits to PKD for bidding 

Field staking of the drainage infrastructure and curb island changes for the 
contractor at the request of Alan Reinhart and PKD 

Review of shop drawing submittals for the revised work described in the exhibits 

Preparation of staking sheets, cut sheets, and data for the contractor's use on 
the site 

Staking of aggregate base course grade in the parking lots for the Champaign 
County Highway Department 

Communications with the water company the Urbana Fire Department with 
regard to the water main extensions and hydrant placement in the area of the 
Nursing Home 

4 4 0 5  EAST MAIN STREET POST OFFICE BOX 755 URBANA. IL 61803-0755 217/384-I 144 FAX 217/384-3355 

3 6  



Champaign County Nursing Home Site 
Statement #2 

September 29,2006 
Page 2 of 3 

Limited on-site construction observation just to answer questions when they 
arose 

Communications with Urbana Permitting Staff with regard to questions for the 
issuance of construction permits for the changed work 

Communications with PKD with regard to requested revisions in the work 

Supervision and review of all work performed by a Professional Engineer I 
Surveyor / Principal of the Firm. 

Services authorized by the Champaign County Board on July 8, 2004 in accordance 
with our proposal dated April 27, 2004 on an hourly basis as requested by Champaign 
County Staff. 

Professional Grade 7 
Professional Grade 6 
Professional Grade 4 
Professional Grade 1 
Two-Person Survey Crew 
Technician Grade 4 
Technician Grade 3 
Technician Grade 2 
Technician Grade 1 

Miscellaneous expenses and 
materials expended during the 
course of the work: 

Color plot paper 
Field expenses 
Mileage 
Photocopies 
Plan sheet copies 
Postage 

4.00 hours @ 
26.00 hours @ 
22.25 hours @ 
3.50 hours @ 

25.00 hours @ 
3.75 hours @ 

1 1.75 hours @ 
3.50 hours @ 

10.00 hours @ 

TOTAL AMOUNT DUE 



Champaign County Nursing Home Site 
Statement #2 

September 29,2006 
Page 3 of 3 

SUMMARY OF STATEMENTS 

Statement - Fees Ex~enses Total 

#I November 30,2005 $10,063.00 $1,274.96 $1 1,337.96 

#2 September 29,2006 7,771.50 292.75 8,064.25 

TOTAL $17,834.50 $1,567.71 $19,402.21 

Payment received, thank you 11.337.96 

BALANCE NOW DUE $ 8,064.25 

Respectfully submitted, 
P.C. 

Thomas B. Berns, P.E., L.S., President 



Prepared By: E Boatz /November 8,2006 

OUTSTANDING INVOICES RELATED TO MOLD REMEDIATION 

Mold Remediation 

Mold Remediation 
Mold Remediation 
Mold Remediation 
Mold Remediation 
Mold Remediation 
Mold Remediation 
Mold Remediation 
Mold Remediation 

I $76,323.35 TOTAL OUTSTANDING INVOICES TO DATE 

SUMMARY OF INVOICES 

$155,494.47 Invoices Paid by NH Construction 
50.00 : .  . . . Invqices Paid by Nuking Home 

$76,323.35 Invoices Outstanding 

Certificate of Need 

General Representation $44,533.21 Invoices Paid by NH Construction 

$0.00 Invoices Outstanding 

Courthouse Construction $272.00 
(per State's Attorney Request) $0.00 

Sale of Property 

Mediation 

lnvoices Paid by Courts Construction 
lnvoices Outstanding 

lnvoices Paid by NH Construction 
lnvoices Outstanding 

$779.92 Invoices Paid by NH Construction 
$0.00 Invoices Outstanding 

I $530,778.34 TOTAL CHARGES TO DATE 



Prepared By: E Boatz /November 8,2006 

PAYMENTS MADE TO DUANE MORRIS, LLP 

INVOICE INVOICE SERVICE 
INVOICE # DATE AMOUNT DATE PAID DESCRIPTION 

Mold Remediation 
Mold Remediation 
Mold Remediation 
Mold Remediation 
Mold Remediation 
Mold Remediation 
Mold Remediation 
Mold Remediation 
Mold Remediation 

11 68692 411 812006 $7,049.00 10/20/2006 Certificate of Need 
11 83006 611 512006 $43.50 10/20/2006 Certificate of Need 
11 89730 711 812006 $1.584.00 10/20/2006 Certificate of Need 
1196008 811 1/2006 $2,161.50 10/20/2006 Certificate of Need 
1202850 911 512006 $9,78996 10/20/2006 Certificate of Need 



, . . . . - - . . . -. - - . . ,~ 
1183007 611 512006 $6;990.75 1012012006 ~eneral Representation 
1189731 711 812006 $5,633.65 10/2012006 General Representation 
1196009 811 112006 $6.022.24 1012012006 General Representation 
1202851 911 512006 $3,632.48 1012012006 General Representation 

1 183006 611 512006 $565.50 111081069 Sale of NH Property 

8/29/2006 $779.92 111812006 Hinshaw & Culbertson LLP 
(Mediation wlOtto Baum & PKD) 

1113453 8/22/2006 $272.00 9/23/2005 Courthouse Construction 

t $454,454.99 TOTAL INVOICES PAID TO DATE 



NEVILLE M. BILlMORlA 
DIRECT DIAL: 312.499.6758 
E-MAIL: N M B i l i m i m o r i ~ n e m o r r i ~ ~ c o m  

November 6,2006 

VIA EMAIL, FAX AND FEDERAL EXPRESS 

Mr. Jeffrey Mark 
Executive Secretary 
Illinois Health Facilities Planning Board 
525 West Jefferson Street, 2nd Floor 
Springfield, IL 62761 

NEW YORK 

L O W N  

CHICAGO 

HOUSTON 

PHILADELPHIA 

SAN DIEGO 
SAN FRANCISCO 

DETROW 

BOSTON 

WASHINGTON. K 

ATLANTA 

MIAMI 

PrITSBURGH 

NEWARK 

ALLENTOWN 

WILMrNGTON 

CHERRY HILL 

HARRISBURG 

BANMR 

PRINCETON 
PALM BEACH 

WFSTCWSTER 

Re: Champaign County Nursing Home 
Project No. 03-085 ("Project") 
Combined Request for Alteration AND Request for Permit Renewal 

Dear Mr. Mark: 

Pursuant to Section 1 130.750 of the Illinois Health Facilities Planning Board's ("State 
Board") Procedural Rules ("Rules"), on behalf of Champaign County Nursing Home and 
Champaign County ("County"), the permit holder for the Champaign County Nursing Home 
("CCNH") replacement facility, Project No. 03-085 ("Project"), please consider the following 
proposed alteration request and permit renewal request regarding the captioned Project. The 
$1000 and $500 checks, respectively, for the State Board fees have been submitted via hand 
delivery to the State Board staff. 

History of the Proiect 

The County prepared a Certificate of Need ("CONn) application to obtain a permit to 
build a bed-for-bed replacement nursing home consisting of 209 nursing beds. The reason for 
the replacement facility was because the current CCNH is deteriorating as some parts are almost 
100 years old. Funding for the Project was approved by a referendum of the taxpayers of 
Champaign County. Ultimately, the Project was approved unanimously by the State Board on 
February 18,2004 and confirmed in an official letter dated April 18,2004. The approved Project 
cost was $21,439,000. 

Initially, the Project went well: ahead of schedule and under budgeted costs. However, 
in the Spring of 2005, it was discovered that the construction costs originally approved by the 
State Board would have to be increased due to higher than expected steel prices, and a glut of 



Mr. Jeffrey Mark 
November 6,2006 
Page 2 

construction contracts which raised initial estimates of contractor work on the Project. The 
County prepared an alteration request according to the State Board's rules to alter the scope of 
the Project by increasing one line item for Project costs. The increase in the new construction 
line item for the Project, however, did not affect the overall cost of the Project due to money 
used from the Project contingency line item to cover the line item increase. The County's first 
alteration request was presented at the State Board's May 3,2005 meeting and was approved 
unanimously. 

Thereafter, the County became aware of potential mold and possible cost-related issues. 
The County immediately met with representatives of the State Board to discuss compliance with 
State Board rules. On May 18,2005, the County went to Springfield to meet with 
representatives of the State Board and, separately, with the Illinois Department of Public 
Health's ("IDPH) Division of Long Tenn Care architects, and the Division of Long Term Care, 
Life Safety Code, Field Operations staff to notify them of the ongoing mold issues and the 
County's desire to work with the State to resolve the problem as efficiently and openly as 
possible. 

At that time, the County was also discussing with the State Board the possible addition of 
34 nursing beds and discontinuation of the 34 sheltered care beds under the Project. The County 
was contemplating this addition due to the fact that a nearby ManorCare facility was 
discontinuing 100 nursing beds. The County discussed with the State Board staff the propriety 
of altering the Project to add the nursing beds, and the procedure to use to effectuate that request. 

rr  nd The County filed a second alteration request ( 2 Alteration Request") on May 9,2005 to 
increase the number of nursing care beds under the Project, from 209 to 243 nursing beds. 

For various reasons, including the fact that ManorCare had not discontinued the 100 
nursin care beds as it had originally planned to discontinue, the County requested a deferral on F the 2" Alteration Request at the June 23,2005 State Board meeting. The 2"* Alteration Request 
was then placed on the August 4,2005 State Board agenda. 

The Project needed to be obligated on or before August 18,2005, but that the County did 
not, at that time, have a complete understanding of the full magnitude of the mold issues and the 
mold rernediation needed. Due to the obligation period, the County filed a July 1,2005 request 
for an extension of the obligation period for the Project to allow time to properly estimate 
additional costs for the mold remediation, and to attempt to come to an acceptable solution for 
the mold remediation. 

On August 4,2005, the State Board unanimously approved the extension of the 
obligation period, and extended the obligation period to November 18,2005, the maximum 
extension allowed under the rules. As for the 2"d Alteration Request, the State Board requested 
the County to ask for another deferral because of questions the State Board had related to rules 
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interpretation on how to properly add beds to a CON. It is important to note that the County 
proceeded with the 2"* Alteration Request only after consultation with staff of the State Board. 
The County deferred the 2"* Alteration Request in accordance with State Board rules. This 
deferral triggered a series of discussions involving the State Board staff regarding the propriety 
of the 34 bed alteration request and the applicability of the rules regarding same. 

Simultaneously, the County recognized that reimbursement from third parties for the 
mold-related issues at the replacement facility would be difficult to achieve without first filing 
for an additional alteration the CON amount as required by the State Board's rules.  heref fore, 
on September 16, 2005, given the status of the Project and State Board rules, the County filed the 
third alteration request ("3Td Alteration Request") to increase the Project costs to reflect the 
potential costs for mold remediation. The 3d Alteration Request sought approval by the State 
Board of a $1,785,932.72 increase in Project costs to account for the mold remediation efforts 
projected by the County. The 3'* Alteration Request was approved by the State Board 
unanimously at its meeting on November 1,2005. The Project, after the remediation costs were 
approved, was then obligated timely on November 18,2005. 

The 2"* Alteration Request request was later approved on January 23,2006 by the State 
Board for an additional 34 beds, an alteration which, again, resulted in no increased costs to the 
Project. 

Recent Challenges to the Proiect 

After the mold remediation was completed, the facility began to get ready to open and to 
put the finishing touches on the facility. The County even held an open house for the Champaign 
County community for the new facility in May, 2006. During this process, it became clear that 
the facility's heating, ventilation, and air-conditioning ("HVAC") system was not operating 
properly. After an exchange of correspondence and a series of meetings with the architect and 
other contractors, it was discovered that, in the County's opinion and belief, the architect had 
improperly specified the HVAC units for the facility. The result is that the existing HVAC units 
may have to be replaced or reworked substantially to provide a proper HVAC system for the 
facility. 

The County has been acting responsibly and with all deliberate speed to attempt to open 
the facility as soon as possible. However, complications and disputes with the architect on the 
Project have resulted in further delays and problems with identifying a satisfactory resolution to 
the HVAC system. What remains currently is an unfinished Project, held up by the inability of 
the architect to come to terms on the proper solution for the HVAC system. Finally, after much 
work continuously with the architect, the County decided on a proposed solution to the problem 
of inadequate airflow: to install specified in-line fans in the facility to facilitate airflow through 
the ventilation system. 
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It is important to note that the HVAC problem occurred due to no fault of the County. 
The County could not foresee this problem happening earlier. The County did everything in its 
power to prevent this situation from occurring, and had even hired one of the most well- 
recognized and experienced nursing home architectural firms in Illinois. 

I. Proposed Alteration Reauest 

As soon as the County discovered the HVAC problem could possibly entail a substantial 
increase in Project costs, the County, once again, acted proactively. On August 2, 2006, 
representatives from the County Board met with Donald Jones, Chief of the Program Review 
Section, and Mike Mills, Compliance Division, at the Illinois Health Facilities Planning Board's 
office in Springfield. 

Champaign County now requests this alteration to the Project costs to allow for expenses 
related to the HVAC problem. It is important to note that the HVAC problem was not caused by 
any action or inaction of the County itself, but, in the County's opinion, is a direct result of the 
actions of the architect providing improper calculations for the current HVAC system. 

After months of testing and consultation with experts, Champaign County has carefully 
considered this in-line fan solution to the HVAC problem. The HVAC solution is not anticipated 
to affect the structural soundness of the Project in any way, and is being done solely to provide 
adequate environment for the workers and residents of the future site of the Champaign County 
nursing home. Although cost considerations are seriously being taken into account, we provide 
the following estimates for the HVAC Project costs and the basis for this alteration request. 

TABLE ONE 
HVAC ALTERATION REQUEST NOVEMBER 6,2006 

Use of Funds Estimated Cost 

Site Preparation and duct workheports to $201,988 
Illinois Department of Public Health 

Ventilation & HVAC WorWinstallation of in- $717,677.81 
line fans 

Electrical work $7,545 

Consulting and Other fees $68,500.04 [GHR $38,959.04 + PKD 
$29,541.001 
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Contingencies for HVAC work $99,571.09 [suggest plus 10% for 
contingency] 

Total cost estimate for mold remediation and $1,095,281.94 [under $1.16 million] 
added costs 

The above estimate is for HVAC purposes only. The Project still maintains appropriate 
amounts that were budgeted for the already approved Project costs. Despite past alterations, && 
is only the Countv's second reauest to alter the cost for the Proiect. This alteration, also, is not 
due to any negligence, inadequate planning, or mismanagement on the part of Champaign 
County, and is a result of a combination of factors which were out of the County's control and 
which are still being explored today. 

As you know, only the nursing care component of the Project is subject to review by the 
State Board. Table Two below displays the original total Project costs which were unanimously 
approved by the Board. 

TABLE TWO 
ORIGINAL PERMIT MPROVED APRIL 18,ZW4 

Use of Funds 

Preplanning Costs 
Site Survey / Soil 
Invcstigatiotion 

Site Preparation 

Shelter Care Component 

$16,563 

$2,329 

$232,351 

Nursing Care Component 

$101,811 

$14,317 

$1,428,220 

Other Components 

$9,626 

$1,354 

$135,029 

Total 

$128,000 

$18.000 

$1,795,600 
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The new construction line item was increased due to circumstances beyond the County's 
control, and the below alteration (Table 3) was approved unanimously by the Board on May 3, 
2005. 

TABLE THREE 
APPROVED MAY 3,2005 ALTERATION 

Use of Funds I Nursing Care Component I Shelter Care Component I Other Components I Total 

New Constluction 1 $13,802,735 (or+ $905,881) I $2,245,504 (or+ $147,373.66) 1 $1,304,960 (or+ $85,645.28) 1 $17,353,199 . 

The State Board approved unanimously the County's mold remediation alteration which 
resulted in new project costs and sources of funds as follows in Table Four. 

TABLE FOUR 
APPROVED NOVEMBER 1,2005 MOLD REMEDIATION ALTERATION 

Use of Funds I Nursine Care I Other 1 Total 
I I I 

Preplaming 

Investigation 

Site Preparation 

New Conshuction 

Contingencies 

A&EFees 

Consulting &Other Fees 

Movable Equipment 

Bond Issuance Expense 

FMV Leased Equipment 

Other Costs 

Mold Remediation 

TOTALS 

Source of Funds 

$118,374 I $9,626 1 $128,004 
Site Survev / Soil 1 I 1 

$16,646 

$1,660,571 

$16,048,239 

$11l,161 

$1,035,776 

$314,524 

$143,344 

$192,543 

$174,047 

$1 1,562 

$0 

$19,826,787 
Nursing Care 

$2,722,943 

$200,000 

$20,113,790 

$188,200 

$23,224,933 

, 

$1,354 

$135,029 

$1,304,960 

$9,039 

$84,224 

$25.576 

$1 1,656 

$15,657 

$14,152 

$940 

$1,785,933 

$3,398,146 
Other 

$1,856,396 

$15,040 

$1,512,557 

$14,153 

$3,398,146 

Cash &Securities 

Gifts &Bequests 

Bond issues - 
Fh4V Leases 

TOTALS 

S18,W 

11,795,600 

$17,353,199 

$120,200 

$1,120,000 

$340,100 

$l55,000 

$208&?4 

$188,199 

$12,502 

$1,785,933 

$23524,933 
Total 

$866,547 

$184,960 

$18,601,233 

$174,047 

$19,826,787 
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The County currently has funds available to pay for the above remediation effort through 
bonds issued. (See attached Bond Transcript from Deb Busey, County Administrator). It should 
be noted, however, that the County is in the process of seeking other third party for the 
remediation from a number of sources at this time. All options, including litigation and related 
settlements, are being considered. It is important to point out the County's belief that these 
obstacles presented themselves through no fault of the County and the expectation is that there 
will be minimal, if any, additional cost to the taxpayers of Champaign County. 

Table Five below details the sources and uses of funds for the HVAC solution, showing 
the current alteration request for a Project cost increase which, again, was beyond the County's 
control. 

TABLE FIVE 
CURRENT HVAC SOLUTION ALTERATION REQUEST 

Use of Funds 

HVAC Solution 

Source of Funds 

Bond Financin g 

Nursing Care Component 

$0 

$0 

Other Components 

$1,095281.94 

$1,095,281.94 

Total 

$1,095281.94 

$1,095281.94 
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The following Table Six discloses the uses and sources of funds when combining Tables 
One, Two, Three, Four, and Five: 
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Currently, the Project is approximately 95% complete, but the County still has to deal 
with the HVAC problem. We provide the amount of funds expended through November 1,2006 
in Table Seven below: 

TABLE SEVEN 
CURRENT PROGRESS REPORT OF PROJECT 

Funds Expended through November 1,2006 Approved Project 

Use of Funds I Nursint: Care I Other / Total I Nursing I Other I Total I Variance 
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11. Proposed Permit Renewal Request 

In addition to its alteration request, the County also hereby requests a renewal of its 
permit. Currently, with the approval of the 3d Alteration Request for mold remediation, the 
County is authorized to complete the Project by an expenditure of up to $23,224,933 dollars and 
occupy the building by December 3 1,2006. In other words, the County's permit expires on 
January 1,2007. Given the HVAC problem, the County needs additional time for governmental 
approvals of the building past the January 1,2007 date, and requests a new completion date of 
August 1,2007. The County has been unable to complete the Project within the authorized time 
because of the HVAC situation above and the intervening time it took for the architect to come 
to a solution on the problem with the County. 

In addition, due to the HVAC problem and the ensuing search for solutions, the facility 
was unable to obtain final approvals from IDPH architects and health surveyors. The County 
will therefore also need more time to allow IDPH to perform its final inspection, survey, and 
other reports on the facility after the HVAC problem is resolved. 

What is unusual about this situation is that the County's alteration request is to increase 
the budgeted costs for the Project for reasons that are not the County's fault. Indeed, the County 
expects to recoup funds from third parties (or from insurance claims) who it thinks are 
responsible for the additional costs. The State Board rules, however, make no distinction for this 
situation, which is why it is necessary for the County to file this combined alteratiodpermit 
renewal request at this time. 

The County understands that a request for permit renewal will not be approved by the 
State Board unless the County has its alteration request approved first. After such approval of 
the alteration request, if the State Board is so inclined, the County will then be able to show that 
the Project, with the newly approved alteration, will be on schedule to meet that budget, and 
therefore qualify for a permit renewal. 
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The HVAC solution has been carefully scrutinized by the County. The County's goal is 
to provide a new, state of the art facility for its residents. This alteration to the Project cost is 
absolutely necessary to carry out that goal. 

The permit holder requests that the Board place its proposed alteration request and its 
proposed permit renewal request, respectively, on the Agenda for the December 21-22,2006 
Board meeting. If you have any questions or require additional information, please contact us. 

Very truly yours, 

Neville M. Bilimoria 

cc: Julia Rietz 
J. Steven Beckett 
Denny Inman 
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bcc: Nicholas J. Lynn 
Mark Silberman 



1776 EAST WASHINGTON 
URBANA. iL 61802 
(217) 384-3776 
(217) 384-3765 -PHYSICAL PLANT 
(217) 384-3896 - FAX 
(21 7) 384-3864 - TDD 
Website: www.co.charnpaign.il.us 

ADMINISTRATIVE SUPPORT 
DATA PROCESSING 

MICROGRAPHICS 
PURCHASING 

PHYSICAL PLANT 
SALARY ADMINISTRATION 

November 6,2006 

This document verifies that the Illinois Department of Public Health, Health Facility Planning Board has 
received the signed request for alteration and request for permit renewal for project No. 03-085, 
Champaign County Nursing Home, Champaign County. 

In addition, this document verifies that the Illinois Department of Public Health, Health Facility Planning 
Board has received the $1,000 and $500 checks, respectively, for the State Board fees. 

This document was received by the Illinois Department of Public Health, Health Facility Planning Board 
representative whose name, job title and signature appear below. 

I 

Printed Name 
d-/b 

RECEIVED 
NOV 0 6 2006 & /& HEALTH FACILITIES 

Signature PUNNING BOARD 

I/- 6 - DL 
Date 



OPTION FOR EASEMENT AGREEMENT 

THIS INDENTURE witnesseth that the URBANA PARK DISTRICT, in 

Champaign County, Illinois, (hereinafter the Grantor) being the owner of the land to be subject 

to the easements described in Exhibits "A" and "B" (Real Estate), for and in consideration of the 

sum of One Dollar ($1.00) and other good and valuable consideration, the receipt of which is 

hereby acknowledged, and the additional payment hereinafter provided does hereby grant, 

convey and warrant to COUNTY OF CHAMPAIGN, ILLINOIS, ("County"), a corporate and 

body politic organized under the laws of the State of Illinois (hereinafter the Grantee), its 

successors and assigns, on the terms herein set forth, a perpetual easement, privilege, right and 

authority to construct, repair, maintain, operate, and inspict pipes and related structures upon, 

under, and through the Real Estate, as shown upon the plat attached hereto as Exhibit "A" as to 

the permanent easement. This conveyance shall be effective the date this agreement is recorded 

with the Champaign County Recorder of Deeds. Design work for future replacement of any part 

of the infrastructure, which is not in conformity with the original infrastructure, as shown in the 

approved construction plans, shall be subject to the Park District's approval. Any proposal for 

future modification to the pipes that will increase the size, depth or capacity of them or the 

amount and/or rate of waterflow through the pipes cannot be done without the written approval 

of the Board of commissioners of the Grantor. 



Written notice shall be given to Grantee of any change in ownership of the 

easement strip during the above option period and in the event such notice is not given any 

payments due hereunder shall be deemed paid if tendered to Grantors. 

Grantee further agrees to the following: 

a. Grantee shall be responsible for all construction costs and work for the installation 

of the pipes and the planting and reestablishment of vegetation disturbed by the installation. 

b. Soil removed and moved as a result of construction of the pipes management facility 

will be stored and re-distributed to obtain optimum distribution of soil types to support future 

park development. 

c. Grantee shall protect the trees in Weaver Park during the installation of the pipes. 

Grantee can request Grantor to permit the removal of park trees and the District agrees not to 

withhold approval of reasonable proposals. 

d. Grantee shall be responsible for annual inspection of the piping and related 

infrastructure and any maintenance required of the pipes shall be Grantee's responsibility. 

Grantee agrees to replace plantings destroyed as a result of the maintenance. Any maintenance 

work that includes trimming, cutting or removal of trees, branches, shrubbery, brush or other 

obstacles or obstructions within the easement strip must be approved by the Grantor before the 

work is done; Grantor agrees not to withhold approval of reasonable work proposals. 

Grantee shall pay for any damages not heretofore paid by it, and it will repair or restore 

damaged property of the Grantors caused by the construction, maintenance, repair, inspection or 

removal of said facility or any part thereof. If such damages are not mutually agreed upon the 

Grantors may at their option, upon written notice to the Grantee, require the matter to be 



submitted to the arbitration of three individuals, one of whom shall be selected by the Grantors, 

one by the Grantee, and the third by the two so selected. Damages determined by a majority of 

said panel shall be promptly paid by the Grantee. If the amount thereof is equal to or greater 

than the amount of damages claimed by Grantors, Grantee shall pay all the expenses of 

arbitration, but if damages are awarded by the arbitrators in less than the amount claimed by 

Grantors, each party shall pay one-half of such expense. 

Grantors shall retain all rights, not hereinbefore granted, to the ownership, use and 

occupation of the Real Estate, except that the Grantors shall place no permanent building or 

structure over the stormwater piping system as finally constructed, or any other structure in the 

permanent easement, in such a manner as to damage the permanent watershed management 

facility or restrict the operation or maintenance thereof. 

This grant shall constitute a covenant which runs with the land, and shall be binding upon 

the heirs, assigns, and successor of the Grantors, and the terms and conditions herein set forth 

shall be binding upon the Grantors and the Grantee, its heirs, assigns and successors. 

This grant of an option for easement, when accepted by Grantee, shall be binding upon 

and inure to the benefit of the respective heirs, executors, administrators, successors and assigns 

of the parties hereto and is made with the understanding that Grantee is not bound to do or 

perform any act, or pay any consideration except as herein or in other written agreements 

between the parties hereto expressly provided. Grantor shall have the right to construct ball 

fields, pathways and trails and install vegetation over the easement area as long as the installation 

does not damage the infrastructure or interfere with the operation or maintenance thereof. 

IN WITNESS WHEREOF, the Grantors have hereunto set their hands and seals. 



URBANA PARK DISTRICT, in Accepted and Agreed to: 
COUNTY OF CHAMPAIGN, ILLINOIS, 
in Champaign County, Illinois 

BY: 
Its Board President 

Attest: 
Its Board Secretary 

STATE OF ILLINOIS 1 
1 ss 

COUNTY OF CHAMPAIGN 1 

I, a Notary Public, in and for said County and State 
IFY that& cJV\Q-\ \ ~ \ n  !~\xer- 
ha of URBANA PARK DISTRICT personally known to e to be the same persons 

to the foregoing instrument as such *oa,d President and 
Secretary, respectively, appeared before me this day in person and 

acknowledged that they signed, sealed, and delivered the said instrument as their free and 
voluntary acts, and as the free and voluntary act of said URBANA PARK DISTRICT, for the 
uses and purposes therein set forth. 

9l 
d notarial seal this 4 day of fl@@&- ,2006. 

x. &ci&wm) 
MY COMMISSION EXPIRES 10124108 XT,.L-..-. Public 

STATE OF ILLINOIS 1 
ss 

COUNTY OF CHAMPAIGN 1 

I, a Notary Public, in and for said County and State aforesaid, DO HEREBY 
CERTIFY that 

and of the Board of COUNTY OF 
CHAMPAIGN, ILLINOIS personally known to me to be the same persons whose names are 
subscribed to the foregoing instrument as Commissioners appeared before me this day in person 
and acknowledged that they signed, sealed, and delivered the said instrument as their free and 



voluntary acts, and as the free and voluntary act of said COUNTY OF CHAMPAIGN, 
ILLINOIS, for the uses and purposes therein set forth. 

Given under my hand and notarial seal this - day of ,2006 

Notary Public 

EXERCISE OF OPTION 

The above option has been exercised as of ,200- 



SURVEYOR'S REPORT 

I, THOMAS B. BERNS, ILLINOIS PROFESSIONAL LAND SURVEYOR 2006 AND PRESIDENT OF 
BERNS, CLANCY AND ASSOCIATES, P.C. DO HEREBY STATE THAT AT THE REQUEST OF ANC 
FOR THE EXCLUSIVE BENEFIT OF THE URBANA PARK DISTRICT, I PREPARED THE FOLLOWING 
DESCRIPTION AND ACCOMPANYING PLAT OF PERMANENT PUBLIC STORM SEWER EASEMENI 
PROPOSED TO BE GRANTED TO THE COUNTY OF CHAMPAIGN, CHAMPAIGN COUNTY, ILLINOIS 
SAlD PROPOSED PERMANENT PUBLIC STORM SEWER EASEMENT BEING OVER, UNDER 
ACROSS AND THROUGH A PART OF THE NORTHEAST QUARTER OF SECTION 16, TOWNSHIF 
19 NORTH, RANGE 9 EAST AND A PART OF THE NORTHWEST QUARTER OF SECTION 15, 
TOWNSHIP 19 NORTH, RANGE 9 EAST OF THE THIRD PRINCIPAL MERIDIAN, URBANA, 
CHAMPAIGN COUNTY, ILLINOIS, BEING MORE PARTICULARLY DESCRIBED AS FOLLOWS: 

COMMENCING AT A STATE OF ILLINOIS DIVISION OF HIGHWAYS BRASS TABLET 
FOUND AT THE NORTHEAST CORNER OF THE NORTHEAST QUARTER OF SECTION 
16, TOWNSHIP 19 NORTH, RANGE 9 EAST OF THE THIRD PRINCIPAL MERIDIAN, 
URBANA, CHAMPAIGN COUNTY, ILLINOIS, SAlD BRASS TABLET FOUND ALSO 
BEING THE NORTHWEST CORNER OF SECTION 15, TOWNSHIP 19 NORTH, RANGE 
9 EAST OF THE THIRD PRINCIPAL MERIDIAN, URBANA, CHAMPAIGN COUNTY, 
ILLINOIS; THENCE SOUTH 00 DEGREES 37 MINUTES 54 SECONDS EAST ALONG 
THE EAST LlNE OF THE NORTHEAST QUARTER OF SAlD SECTION 16, SAID LlNE 
ALSO BEING THE WEST LINE OF THE NORTHWEST QUARTER OF SAlD SECTION 
15, A DISTANCE OF 1,768.49 FEET TO AN IRON PIPE SURVEY MONUMENT FOUND 
IN CONCRETE AT THE NORTHEAST CORNER OF TRACT "B" OF A PLAT OF SURVEY 
BY CHARLES S. DANNER, ILLINOIS PROFESSIONAL LAND SURVEYOR 1470, DATED 
NOVEMBER 3, 1966 AS FILED FOR RECORD IN BOOK "S" AT PAGE 28 IN THE 
OFFICE OF THE RECORDER OF CHAMPAIGN COUNN, ILLINOIS; THENCE SOUTH 
89 DEGREES 35 MINUTES 48 SECONDS WEST ALONG THE NORTH LlNE OF SAlD 
TRACT "B,  A DISTANCE OF 15.45 FEET TO THE POINT OF BEGINNING; THENCE 
SOUTH 14 DEGREES 09 MINUTES 53 SECONDS EAST, A DISTANCE OF 36.23 FEET; 
THENCE SOUTH 56 DEGREES 01 MINUTES 05  SECONDS EAST, A DISTANCE OF 
30.18 FEET; THENCE NORTH 42 DEGREES 40 MINUTES 53 SECONDS EAST, A 
DISTANCE OF 307.13 FEET; THENCE NORTH 74 DEGREES 16 MINUTES 01 
SECONDS EAST, A DISTANCE OF 515.00 FEET; THENCE SOUTH 81 DEGREES 15 
MINUTES 17 SECONDS EAST, A DISTANCE OF 465.51 FEET; 

I 
URBANA PARK DISTRICT 

i 
I PLAT AND DESCRIPTION OF PERMANENT PUBLIC BERNS, CLANCY AND ASSOCIATES, P.C. 

STORM SEWER EASEMENT ENGINEERS . SURVEYORS . PLANNERS 

PART OF THE NORTHEAST QUARTER OF y 405 EAST MAIN STREET 

1 SECTION 16, TOWNSHIP 19 NORTH, RANGE 9 EAST POST OFFICE BOX 755 
URBANA, IL 61803-0755 

AND PART OF THE NORTHWEST QUARTER OF W 
SECTION 15, TOWNSHIP 19 NORTH, RANGE 9 EAST 

-Ir mPHONE: 217l384-1,44 FAR 217l384-3355 

OF THE THIRD PRINCIPAL MERIDIAN, 
q t n m A r l A  PUAMDAICN (10IINTY ILLINOIS DATE SCALE SHEET JOB 

6 ?In' 

- 30F4  4605-37 



THENCE NORTH 00 DEGREES 00 MINUTES 00 SECONDS EAST, A DISTANCE OF 4.46 
FEET; THENCE NORTH 90 DEGREES 00 MINUTES 00 SECONDS EAST, A DISTANCE OF 
20.00 FEET; THENCE SOUTH 00 DEGREES 00 MINUTES 00 SECONDS WEST, A 
DISTANCE OF 27.77 FEET; THENCE NORTH 81 DEGREES 15 MINUTES 17 SECONDS 
WEST, A DISTANCE OF 484.49 FEET; THENCE SOUTH 74 DEGREES 16 MINUTES 01 
SECONDS WEST, A DISTANCE OF 505.00 FEET; THENCE SOUTH 42 DEGREES 40 
MINUTES 53 SECONDS WEST, A DISTANCE OF 318.65 FEET; THENCE NORTH 56 
DEGREES 01 MINUTES 05 SECONDS WEST, A DISTANCE OF 44.51 FEET; THENCE 
SOUTH 56 DEGREES 38 MINUTES 55 SECONDS WEST, A DISTANCE OF 176.13 FEET; 
THENCE NORTH 88 DEGREES 54 MINUTES 14 SECONDS WEST, A DISTANCE OF 
185.74 FEET; THENCE NORTH 41 DEGREES 30 MINUTES 49 SECONDS WEST, A 
DISTANCE OF 191.43 FEET TOTHE NORTH LlNE OF SAlD TRACT "B; THENCE NORTH 
89 DEGREES 35 MINUTES 48 SECONDS EAST ALONG THE NORTH LlNE OF SAlD 
TRACT "B,  A DISTANCE OF 31.83 FEET; THENCE SOUTH 06 DEGREES 43 MINUTES 
57 SECONDS WEST, A DISTANCE OF 5.34 FEET; THENCE SOUTH 41 DEGREES 30 
MINUTES 49 SECONDS EAST, A DISTANCE OF 158.17 FEET; THENCE SOUTH 88 
DEGREES 54 MINUTES 14 SECONDS EAST, A DISTANCE OF 170.76 FEET; THENCE 
NORTH 56 DEGREES 38 MINUTES 55 SECONDS EAST, A DISTANCE OF 169.48 FEET; 
THENCE NORTH 14 DEGREES 09 MINUTES 53 SECONDS WEST, A DISTANCE OF 37.85 
FEET TO THE NORTH LlNE OF SAlD TRACT "5"; THENCE NORTH 89 DEGREES 35 
MINUTES 48 SECONDS EAST ALONG THE NORTH LlNE OF SAlD TRACT "B,  A 
DISTANCE OF 20.59 FEETTO THE POINT OF BEGINNING, CONTAINING 38,550 SQUARE 
FEET, MORE OR LESS, ALL AS SHOWN ON THE ACCOMPANYING PLAT, ALL 
SITUATED IN URBANA, CHAMPAIGN COUNTY, ILLINOIS. 

....... 
B URBANA PARK DISTRICT 

". ILLINOIS / '. C " .., .,' 5 f 
% .+ ............... / 0' 2 ',., ".., &4l A,A, \L~'+ .,.. -.'*' "., *.. .............. *"" 

SIGNED AND SEALED JUNE 1, 2006 

BERNS, CLANCY AND ASSOCIATES, P.C. 

URBANA, CHAMPAIGN COUNTY, ILLINOIS 
ILLINOIS PROFESSIONAL LAND SURVEYOR 2006 

DATE OF LICENSE EXPIRATION: NOVEMBER 30,2006 
J.14605 CC East Campus\-37\4605-37 srl.wpd 
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PLAT AND DESCRIPTION OF PERMANENT 
PUBLIC STORM SEWER EASEMENT 

PART OF THE NORTHEAST QUARTER 
OF SECTION 16, TOWNSHIP 19 NORTH, 
RANGE 9 EAST AND 
PART OF THE NORTHWEST QUARTER 
OF SECTION 15, TOWNSHIP 19 NORTH, 
RANGE 9 EAST OF THE 
THIRD PRINCIPAL MERIDIAN, 
URBANA, CHAMPAIGN COUNTY, ILLINOIS 

r 

DATE 
060106 

SCALE .- 
I I 

SHEET 
4 OF 4 

I 

JOB 
4605-37 

BERNS, CLANCY AND ASSOCIATES, P.C. 
ENGINEERS . SURVEYORS PLANNERS 

V 405 EAST MAIN STREET 
POST OFFICE BOX 755 

w URBANA, IL 61803-0755 
@PHONE: 2171184-1 144 FAX: 217,384-3355 



WHITELLBORGOGNONI 
ARCHITECTS,  P.C. 
www.wb-architects.com 
October 3 1,2006 

Mr. Denny Inman, Co-County Administrator 
Champaign County Administrative Services 
1776 East Washington Street 
Urbana, Illinois 61802 

RE: Architectural Senrices for Champaign County Courthouse Masonry Stabiiization & 
Restoration Project Estimate for the period of May 1,2006 to October 6, 2006. 

Invoice #1 
Project #: 06-02-0571089 

FIXED FEE $ 2,500.00 

REIMBURSABLE EXPENSES 
Postage 
Photocopies 2 @ .15 each 
UPS 
Long Distance Telephone 

Subtotal 

TOTAL NOW DUE 

THANK YOU. 

i l i ino i  office - 212 Nod* !l!iaoir~venile. Caihoildaie. illincis 62901-ld52 . ?.ti7T52Y.360I . i.618 329.2626 
Missot;ri office 7171 Deimi:j~oulevard, Suite 101. S!. Louis Missouil 61130'4334 , p.314 7%7.r).iii0 . f.314 727 u:!: 

6 2  
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Gas Utilities - FY2006 

Period Courthouse 

December $17,053.32 

.lanuary $19.615.50 

February $9,205.02 

March $13,991.44 

April $8,101.71 

May $11,418.11 

June $12.385.57 

July 0 

August $13,585.96 

0 
September $7,577.73 

+ October $9,219.67 

November 

Total to date $122.155.03 

204 E Main 502 S Lierman 

$6,522.37 $12,970.65 

$6,070.38 $12,788.08 

$6,140.38 $10,500.88 

$5,151.01 $1 1,522.33 

$2,173.73 $5.760.80 

$1,374.59 $3,848.67 

$364.57 $3,019.95 

$405.80 $3.260.74 

$508.14 $3,300.62 

$771.44 $3,423.94 

$2,460.05 $4,060.93 

JDC 

$35.50 

$35.50 

$35.50 

$35.50 

$35.50 

$35.50 

$35.50 

$35.50 

$35.50 

$35.50 

$35.50 

1905 E Main 

$2.448.57 

$1,825.21 

$1.559.52 

$2,097.68 

$1,499.07 

$1,422.33 

$959.30 

$845.57 

$564.38 

$751.92 

$1,123.98 

1601 E Main 

$652.06 

$645.85 

$545.19 

$448.92 

$221.19 

$221.19 

$59.45 

$61.70 

$55.91 

$59.33 

$159.28 

1701 E Main 

$1.196.47 

$78.15 

$596.43 

$380.83 

$112.79 

$35.50 

$35.50 

$35.50 

$35.50 

$45.71 

$129.98 

Brookens Monthly Totals 

$8,826.10 $49,705.04 

$7,295.08 $48,354.75 

$6,564.74 $35,147.66 

$4,670.66 $38,298.37 

$2.339.24 $20.244.03 

$1,838.79 $20,194.68 

$578.92 $17,438.76 

$616.41 $5,261.22 

$597.31 $18,683.32 

$501.49 

Prepared by Ranae Wolken 
11 16/2005 



Period 

December 

January 

February 

March 

Apiii 

May 

June 

July 

Courthouse 

$10.837.64 

$12.919.98 

$12.371.33 

$12.804.31 

$15,15464 

$11,085.61 

$29,854.44 

28570.24 

$31.354.05 

$19.254.94 

Total to Date 5164.95224 

204 E Main 502 S Lierman 

54,98326 $5,542.84 

$5,652.09 $6.732.53 

$5.494.15 $6,21562 

$5,158.50 $6,378.96 

$6,21374 $6,63583 

$6.189.08 $6.89490 

$7,07953 $8,460.61 

$8,913.56 $12.779.81 

$11,157.77 $16,078.70 

$5.80169 $8.43360 

$5,82101 $8.45949 

JDC 1905 E Main 1701 E Main 

$2,433.56 $2.75189 $49.07 

$2,588.54 $2,451.06 $49.68 

$2,22340 $2,23777 $46.04 

$2,373.69 $2,71948 $45.12 

$2.54749 $2.60134 $35.90 

$2,49759 $2,897.20 $29.50 

$3.19735 $3,497.94 $29.50 

$3,748.76 $3.795.03 $47.69 

$3.464.34 $3,49668 $69.46 

$3.277.27 $3.39939 $72.10 

$2.61469 $2.883.85 $71.40 

1601 E Main 

$174.83 

$181.58 

$171.46 

$171.46 

5197.33 

$197.33 

$170.12 

$266.34 

$378.15 

$292.29 

$194.83 

Nite Lite 

$119.31 

$119.31 

$119.31 

$119.31 

$119.31 

$119.31 

$119.31 

$119.31 

$119.31 

Brookens Monthly Totals 

$6,826.49 $33,718.89 

$7.07512 $37,769.89 

$7,32029 $36.19937 

$7,905.44 $37.676.27 

$10,188.29 $43,69387 

$10,04271 $39,953.23 

$12,468.69 $64,877.49 

$15,246.40 $73.487.14 

$15,252.18 $81,370.64 

Prepared by Ranae Wolken 
1 1/6/2006 



BuildingIGrounds Maintenance work hour comparison 

Repair & Scheduled 
Maintenance Maintenance 

310.5 8.0 
297.5 16.0 
248.0 9.5 
168.0 0 0  

195.0 16.0 
287.0 8.0 
263.0 8.0 
306.0 8.0 

307.5 0.0 
284.5 17.0 
273.0 42.0 
219.5 0 0  

232.25 2.0 
263.0 3.0 

Nursing 
Home 

Special 
Project TOTAL Weekly Period 

350.5 
361.0 
285.5 One employee termed. effective 12116605 
200.0 

Dec 4- 10,2005 
Dec 11-17.2005 
Dec 18-24,200V 
Dec 25-31, 2005* 

239.0 
335.75 
303.0 Full staffed effective 1117106 
356 

Jan 1-7. 2006* 
Jan 8-14.2006 
Jan 15-21, 2006* 
Jan 22-28.2006 

Jan 29-Feb 4,2006 
Feb 5-1 1, 2006 
Feb 12-18.2006 
Feb 19-25, 2006* 

Feb 26-Mar 4,2006 
Mar 5-1 1,2006 

Mar 12-18, 2006 
0) Mar 19-25, 2006 
0 Mar 26-April 1, 2006 

Apr 2-8, 2006 
Apr 9-15. 2006' 
Apr 16-22, 2006 

Apr 23-29, 2006 
Apr 30- May 6,2006 
May 7-13, 2006 
May 14-20.2006 
May 21-27, 2006 
May 28-June 3,2006* 

Jun 4 - 10, 2006 
Jun 11 - 17,2006 
Jun 18.24.2006 
Jun 25 - Jui 1,2006 
Jui 2-8, 2006* 
JUI 9 - 15, 2006 
Jui 16 - 22,2006 
July 23 - 29,2006 



Building/Grounds Maintenance work hour comparison 

July 30 - Aug 5,2006 288.8 0.0 14.3 
Aug 6-12, 2006 236.5 0.0 10.5 
Aug 13 - 19,2006 235.5 0.0 10.75 
Aug 20 - 26,2006 318.0 0.0 2.5 

Aug 27- Sept 2,2006 282.5 16.5 0.0 
Sept 3-9. 2006' 195.5 10.3 17.0 
Sept 10-16, 2006 190.8 14.0 5.0 
Sept 17-23, 2006 219.8 5.5 0.0 

Sept 24-30, 2006 
Oct 1-7, 2006 
Oct 8-14. 2006' 
Oct 15-21.2006 

'week includes a holiday 
One work week: 395.0 hours 

There are currently 308.05 comp time hours available to the maintenance staff 

Total ccmp time hours earned in FY06 to date- 674.76 

-4 
Total spent to date on overtime in FY06 - $1,609.33 

353.0 One employee is term. eif. 8/9/06 

Prepared by: Ranae Wolken 
I11612006 



114 WEST MAIN STREET 
URBANPI. ILLINOIS 61801 

T 1217 328 1391 Champaign County Administrative Services 
F 1217 328 1401 1776 East Washington Street 

Urbana. lL 61 802 

I S A K S E N  G L E R U M  W A C H T E R .  LLC 

Invoice No: 3 

October 16,2006 

Project No: 0647 

Attn: Mr. Denny lnman 

RE: Brookens Rem. Cnty Clerk Election Space 

For professional services rendered for the period September 2,2006 thru September 29,2006 

Principal 
Principal 
Proj. Arch. 2 

Total Fee Charges 

Total Labor 

Hours Rate - - Cost 

Invoice Total $3,710.00 



NONEXCLUSIVE UTILITY LICENSE 

THIS AGREEMENT, made and entered into as of the ____ day of 
,2006, by and between CHAMPAIGN COUNTY, ILLINOIS, a body 

corporate and politic, hereinafter referred to as "COUNTY", and the City of Champaign 
on behalf of METCAD located at 1905 E. Main Street, Urbana, Illinois 61802, 
hereinafter referred to as "METCAD; 

WITNESSETH: 

WHEREAS, COUNTY is the owner of the below described Premises; and, 

WHEREAS, METCAD desires to locate a 285-foot tower and a twenty (20) foot 
by twenty (20) foot building on Premises; and 

WHEREAS, the parties hereto have agreed upon terms and conditions for said 
License and wish to set forth the matter in writing. 

NOW, THEREFORE, it is agreed by the parties hereto as follows: 

1.  Mutual Covenants. For and in consideration of the terms and conditions 
hereinafter set forth, COUNTY, to the extent it has the authority to license such right, 
licenses to METCAD, on a nonexclusive basis, the below described Premises together 
with the right of access to said Premises, to construct, install, reconstruct, add to, operate, 
maintain, repair, alter, replace, move and remove below described Facilities, in, under 
across and through said Premises owned by the COUNTY and described as follows: 

Premises: Approximately a 2000 square foot compound located at the East end 
of the southern most parking lot behind the Champaign County Emergency 
Operations Center, located at 1905 E. Main St., in Urbana, Illinois. 

Project Description and Use: METCAD will install, construct and operate and 
use upon Premises a communications tower, 285 feet tall, a 20 foot by 20 foot 
building, a generator and fuel tank on the Premises, and other equipment 
appurtenant thereto including a surrounding fence (hereinafter referred to as 
"Facilities"). Associated equipment will receive electrical service from the 
primary electrical service for the 1905 E. Main facility, including emergency 
generator power. 

Furthermore, the parties agree that said nonexclusive License will allow COUNTY the 
use of Premises and the right to grant other licenses and easements or permits for other 
uses within Premises provided that it does not impact the use of METCAD to utilize 
Premises as outlined in this agreement. Title to and use of Premises will remain in 
COUNTY, its successors or assigns, free and clear of all rights and claims of METCAD 
and of the public, subject to the right, permission and authority herein expressly provided 
in this agreement. This agreement will be in effect as provided herein so long as it does 



not impede COUNTY'S use of Premises including COUNTY'S right to ingress and 
egress across said Premises, and other rights that are provided for herein. 

2. Consideration. For the rights granted in this agreement, METCAD agrees to 
pay to COUNTY, within 15 days hereof, the sum of One Dollar ($1.00) per year and 
other good and valuable considerations, the receipt of which is hereby acknowledged. 

3. Term and Termination. The initial term of the License will be for a period 
of twenty-five (25) years from December 1,2006 through November 30,2031 subject to 
the rights of the COUNTY as outlined herein, and will renew automatically five (5), five- 
year intervals and will be in full force and effect during any term and for so long 
hereafter as said improvements are continued in service and have not been abandoned or 
discontinued by METCAD, its successors or assigns unless terminated by the COUNTY 
as otherwise provided herein. In the event that the use of this License for the purposes 
provided shall he abandoned or otherwise discontinued, METCAD will notify COUNTY 
in writing and the said License will thereupon cease and terminate, and METCAD will 
surrender or cause to be surrendered to COUNTY, or its successors or assigns, the 
peaceable possession of the above described Premises. Notwithstanding the above, this 
License will terminate in the absence of notice by METCAD. 

4. Facilities Construction and Maintenance. METCAD agrees that: 

a. It will not begin construction of Facilities in advance of the delivery of a 
fully signed original of said agreement and in accordance with the 
construction schedule. Said construction schedule is estimated to begin on 
or about December 1,2006 and he completed no later than March 1,2007. 
METCAD agrees to provide COUNTY written notice if this schedule will 
not be maintained. In the event METCAD does not begin construction of 
said Facilities by March 1, 2007, COUNTY will have the right to 
terminate agreement. 

b. It will conduct its construction, reconstruction, repair and maintenance 
work on the Premises in such a manner so as to minimize the interference 
with pedestrians and traffic, as well as the normal use of COUNTY 
property. Furthermore, it agrees to contact the Champaign County Public 
Properties Deparhnent and provide said department with the construction 
schedule and detailed project plans, along with METCAD'S point of 
contact for the project. 

c. It will maintain or cause to be maintained such bamers and danger signals 
during construction, reconstruction, repair or maintenance work performed 
on Premises and adjacent public right-of-way as will reasonably avoid 
damage to life, limb, and property and will use as guidelines; The State of 
Illinois Uniform Manual of Traffic Control Devices; The Illinois 
Department of Transportation Traffic Control Plans for Construction and 
Maintenance Projects, or as otherwise required by the COUNTY. 



d. All construction and maintenance will be performed by METCAD or its 
contractors at itsttheir sole cost and expense and in a workmanlike 
manner. The surface disturbed by said construction or maintenance of 
Facilities will be restored to as good condition as it was prior to 
installation of said Facilities. 

e. Certain typical construction standards will be followed that include, but 
are not limited to: (1) notification to state-wide locator system, Joint 
Utility Location and Information for Evacuators (JULIE), and the 
University of Illinois's Locate Service (217-333-FIND) of impending 
project and request existing utilities in the area be so indicated; (2) 
flagging all tile lines that are discovered through trenching; (3) Facilities 
to be buried will be at a minimum depth of 48 inches; (4) providing 
COUNTY, upon completion of project, a set of as-built plans; (5) 
restoring all damaged soil conservation practices (such as terraces, grassed 
waterways, etc.) to pre-installation condition; (6) in the event rocks are 
excavated from any required trenching, METCAD agrees not to backfill 
the excavation with soil containing rocks of any greater concentration or 
size than that which existed originally and to dispose of any excavated 
rocks; (7) removing all construction related debris and material from 
COUNTY property; (8) placing "direct buried cable" warning markers in 
such a manner as not to interfere with COUNTY'S mowing of area, such 
as said markers being placed at surface level, and (9) in the event 
archaeological resources are discovered in the process of constructing 
Facilities, METCAD will immediately discontinue activities that may 
affect said archaeological resources and provide notification, within 24 
hours of discovery, to COUNTY. 

f. Ingress and egress to Premises will be limited to the direct road right-of- 
way as specified in Exhibit A. 

5. Damage to Premises. METCAD will indemnify and save harmless the 
COUNTY from any and all damages to Premises and adjoining land and facilities or 
persons by reason of the location, construction, installation or maintenance of 
METCAD'S Facilities on Premises. Furthermore, METCAD agrees, at its own expense, 
to repair any and all injury or damage that may be caused to Premises and to COUNTY'S 
adjoining property which may arise out of or be in any way connected with the 
construction, installation or maintenance operations by METCAD, or its contractors, of 
Facilities. 

6. Notices and Payments. All notices provided for herein, including change in 
mailing address, will be effective only if made in writing, unless otherwise noted, and 
either personally delivered with an executed acknowledgment of receipt or deposited in 
the United States mail, certified return receipt requested, postage prepaid, and addressed 
as follows: 
























