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,I Al.A Document G70f - 2017 
Change Order 

PROJECT: (Name and address) 
Champaign Couuty Jail Consolidation 

OWNER: (Name and address) 
Champaign County Board 
Champaign County Physical Plant 

1776 East Washington 

Urbana IL 61802-4581 

THE CONTRACT IS CHANGED AS FOLLOWS: 

CONTRACT INFORMATION: 
Contract For: General Consttuction 
Date: January 6, 2023 

ARCHITECT: (Name and address) 
Reifsteck Reid & Company Architects 
909 Arrow Road, Champaign IL 61821 

CHANGE ORDER INFORMATION: 
Change Order Number: 031 
Date: March 26, 2024 

CONTRACTOR: (Name and address) 
PJ Hoerr, Inc 
107 N Commerce Place 
Peoria, IL 61604 

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments 
attributable to executed Constrllction Change Directives.) 
Add heat trace to above ground e:itterior geothermal system piping per RFP O 18 

The original Contract Sum was 
The net change by previously authorized Change Orders 
The Contract Sum prior to this Change Order was 
The Contract Sum will be increased by this Change Order in the amount of 
The new Contract Sum including this Change Order will be 

The Contract Time will be unchanged by Zero (0) days, 
The new date of Substantial Completion will be unchanged 

$ 
$ 
$ 
$ 
$ 

22,228,357.00 
41,436.79 

22,269,793.79 
10,354.62 

22,280,148.41 

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract 
Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the 
Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive. 

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER. 

Reifsteck Reid & Company Architects 
ARCHITECT (Firm name) 

SIGNATURE 

Chris Bieser1 Project Manager 
PRJNTED NAME AND TITLE 

March 261 2024 
DATE 

PJ Hoerr, Inc 

Matt Brown, Senior Project Manager 
PRINTED NAME AND TTTLE 

3-,.26'-;l. .t./ 
DATE 

Champaign County Board 
OWNER (Firm name) 

SIGNATURE 

PRINTED NAME AND TITLE 

DATE 

AIA Document G701 - 2017. Copyright C 1979, 1987, 2000 , 2001 and 2017. AD rtghls reseMld. "The Amertean lnslilute of Architects." ·American Institute or 
Architects; 'A!A. • 11,e AJA Logo, and "AIA Contract Documents• are lnldemarlls of The American Institute of Atdlitecta. Thia document was produced al 09:15:09 1 
CT 011 0312612024 under Order No.3104240189 which expires on 01112/2025, is not for resale, is ticemecf for one-time use only, and may only be used in 
ac:cordanc;e with the AIA Contract Ool:\lmeni.e Tem1$ of Service. To report cxipyrighl violations, e-mail do<:info@aiacxintracta.cx,m. 
UHi' Notaa: C389AOMA) 
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'1 Al.A Document G70f - 2017 
Change Order 

PROJECT: (Name and address) 
Champaign County Jail Coosolidation 

OWNER: (Name and address) 
Champaign County Board 
Champaign County Physical Plant 
1776 East Washington 
Urbana IL 61802--4581 

THE CONTRACT IS CHANGED AS FOLLOWS: 

CONTRACT INFORMATION: 
Contract For: General Construction 
Date: January 6, 2023 

ARCHITECT: (Name and address) 
Reifsteck Reid & Company Architects 
909 Arrow Road, Champaign IL 61821 

CHANGE ORDER INFORMATION: 
Change Order Number: 032 
Date: March 26, 2024 

CONTRACTOR:(Nameandaddress) 
PJ Hoerr, Inc. 
107 N Commerce Place 
Peoria. IL 61604 

(Insert a delailed description o/lhe change and, if applicable, attach or reference SfHcific exhibits. Also include agreed upon adjustments 
attributable to executed Construction Change Directives.) 
Add hail guards to rooftop units MAU-I, MAU-2, RTU-1, and RTU-2 per RFP 020 

The original Contract Sum was 
The net change by previously authorized Change Orders 
The Contract Sum prior to this Change Order was 
The Contract Sum will be increased by this Change Order in the amount of 
The new Contract Swn including th.is Change Order will be 

The Contract Time will be unchanged by Zero (0) days. 
The new date of Substantial Completion will be unchanged 

s 
s 
s 
s 
s 

22.228,357 .00 
Sl,791.41 

22.280,148.41 
10,673.91 

22.290,822.32 

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract 
Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the 
Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive. 

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER. 

Reifsteck Reid & Company Architects 
ARCHITECT (Firm name) 

SIGNATURE 

Chris Biescr1 Project Manager 
PRINTED NAME AND mLE 

March 261 2024 
DATE 

PJ Hoerr, Inc. 

SIGNATURE 

Matt Brown, Senior Project Manager 
PRINTED NAME AND TITI.E 

.3 --2C--2. 1( 

DATE 

Champaign County Board 
OWNER (Firm name) 

SIGNATURE 

PRINTED NAME AND TITLE 

DATE 

AIA Document G701 -2017. CopyrtghtC 1979, 1987, 2000, 2001 and 2017. AJ rights rvserved. "The American Institute of An:tlitects,• "Amerlc:an Institute of 
Architects; "/IIJA; the AIA Logo, and "AJA Contract Documents· ■re lnldemarks of The American Institute of Atchileds. This document was produced al 09:211:05 1 
CT on 03/2612024 under Order No.3104240189 which eiCpires on 01/12/2025, Is not for resale. i$ ,cansed for one-time use only, and may only be used in 
accordance wilh 1he /IIJA Contr■ct [)o(;umen~ Tenns of 5efvice. To repOtt copyright violations, e-mal doc:info@aiacontracts.com. 
u .. r Notes: (389ADA49) 
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.:, Al.A Document G70f - 2017 
Change Order 

PROJECT: (Name and address) 
Champaign County Jail Consolidation 

OWNER: (Name and address) 
Champaign County Board 
Champaign County Physical Plant 

1776 East Washington 

Urbana IL 61802-4S81 

THE CONTRACT IS CHANGED AS FOi.LOWS: 

CONTRACT INFORMATION: 
Contract For: General Construction 
Date: January 6, 2023 

ARCHITECT: (Name and address) 
Reifsteck Reid & Company Architects 
909 Arrow Road, Champaign IL 6182 I 

CHANGE ORDER INFORMATION: 
Change Order Number: 033 
Date: March 26, 2024 

CONTRACTOR: (Name and addre3s) 
PJ Hoerr, Inc. 
107 N Commerce Place 
Peoria, IL 61604 

(Insert a detailed description of die change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments 
attributable to executed Construction Change DirectivesJ 
Provide credit for eliminating conduit for low voltage wiring 

The original Contract Sum was 
The net change by previously authorized Change Orders 
The Contract Sum prior to this Change Order was 
The Contract Sum will be decreased by this Change Order in the amount of 
The new Contract Sum including this Change Order will be 

The Contract Time will be unchanged by Zero (0) days. 
The new date of Substantial Completion will be unchanged 

$ 
$ 
$ 
$ 
$ 

22,228,357.00 
62,465.32 

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract 
Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the 
Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive. 

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER. 

Reifsteck Reid & Companx Architects 
ARCHITECT (Firm name) 

SIGNATURE 

Chris Bieser1 Project Manager 
PRINTED NAME AND TITLE 

March 261 2024 
DATE 

PJ Hoerr, Inc 

~~3: 
SIGNATURE 

Matt Brown, Senior Project Manager 
PRINTED NAME AND mLE 

J -_JC -cJ 1..1 
DATE 

Champaign County Board 
OWNER (Firm name) 

SIGNATURE 

PRINTED NAME AND Tffl.E 

DATE 

AIA Document G701 - 2017. Copyright O 1979. 1987, 2000, 2001 and 2017. Al rights reserved "The American Institute of An:hileds," 0Americ:an lnslit\lte or 
Architects." 0 AIA," lhe AIA Lego. and 0AIA Contrac:t Documents• ara lrademarlls of The American Institute of Architects. This doc:ument was produced at 09:41 :4S 1 
CT on 03/26/2024 under Order No.3104240189 which expires on 01/12/2025, is not for resale, is Ncensad for one-time use only, and may only be used in 
accon:tance with the AJA Contract Oocumenis- Terms or SelVice. To ieport copyright violabons, e-mail doc:into@aiaconlnlcls.com. 
UMr Notaa: (389ADA49) 



52

-.. Al.A Document G70f - 2017 
Change Order 

PROJECT:(Nameandaddress) 
Champaign County Jail Consolidation 

OWNER: (Name and address) 
Champaign County Board 
Champaign County Physical Plant 
1776 East Washington 
Urbana IL 61802-4581 

THE CONTRACT IS CHANGED AS FOLLOWS: 

CONTRACT INFORMATION: 
Contract For: General Construction 
Date: January 6, 2023 

ARCHITECT: (Name and address) 
Reifsteck Reid & Company Architects 
909 Anow Road, Champaign IL 61821 

CHANGE ORDER INFORMATION: 
Change Order Number: 034 
Date: March 26, 2024 

CONTRACTOR: (Name and address) 
PJ Hoerr, Inc. 
107 N Commerce Place 
Peoria, IL 61604 

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments 
attributable lo executed Construction Change Directives.) 
Eliminate swinging shower doors and add mop holders to Janitor spaces 

The original Contract Sum was 
The net change by previously authorized Change Orders 
The Contract Sum prior to this Change Order was 
The Contract Sum will be decreased by this Change Order in the amount of 
The new Contract Sum including this Change Order will be 

The Contract Time will be unchanged by Zero (0) days. 
The new date of Substantial Completion will be unchanged 

$ 
$ 
$ 
$ 
$ 

22,228,357.00 
47,217.17 

22 75 574.17 
23 690.00 ) 

22.251,884.17 

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract 
Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the 
Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive. 

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER. 

Reifsteck Reid & Company Architects 
ARCHITECT (Firm name) 

SIGNATURE 

Chris Biescr1 Project Manager 
PRINTED NAME AND TlnE 

March 26, 2024 
DATE 

PJ Hoerr, Inc 
CONTRACTOR (Firm name) 

~<T::::> 

SIGNATURE 

Man Brown, Senior Project Manager 
PRINTED NAME AND TITLE 

3 -e4{o2~1 
DATE 

Champaign County Board 
OWNER (Firm name) 

SIGNATURE 

PRINTED NAME AND TITLE 

DATE 

A.IA Document G701 - 2017. Cop)lllght C 1979. 1987, 2000 . 2001 and 2017. All rights resaved. "The American Institute of Afchileds," "American Institute of 
AR:hitects," 'AIA. • the AJA Logo, and "AJA Contract Documents· an, tradematb of The Americen Institute of Ardiitec:ts. Tllis document was produced at 09:48:19 1 
CT on 03126'202-4 under Onler No.3104240189 which expires on 01/121202S. Is not for resale. is licensed for-«ime use o~. and may only be used in 
accordance with lhe AJA Contract Dotumenls9 Terms of Service. To report copyright violations. e-mail docinfo@1iacontrada.com. 
u,er Notaa: (389ADA51) 
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Satellite Jail Consolidation Project 

JP Hoerr Pay Applications Date Amount Retainage Remaining

Pay App #1 03.08.2023 208,654.20$             23,183.80$             22,043,229.97$                    
Pay App #2 05.09.2023 211,273.70$             23,474.87$             21,831,956.27$                    
Pay App #3 06.06.2023 1,669,867.88$          185,540.89$           20,162,088.39$                    
Pay App #4 07.06.2023 1,002,431.49$          111,381.28$           19,159,656.90$                    
Pay App #5 08.03.2023 1,585,376.23$          176,152.91$           17,574,280.67$                    
Pay App #6 09.01.2023 1,656,430.30$          183,547.81$           15,917,850.37$                    
Pay App #7 09.29.2023 1,566,693.63$          175,577.08$           14,351,156.74$                    
Pay App #8 11.01.2023 1,244,074.52$          137,230.53$           13,107,082.22$                    
Pay App #9 11.28.2023 1,850,080.94$          205,564.58$           11,257,001.28$                    

Pay App #10 01.10.2024 1,225,779.49$          136,197.75$           10,031,221.79$                    
Pay App #11 02.06.2024 1,576,430.01$          175,158.90$           8,454,791.78$                      
Pay App #12 03.05.2024 1,286,275.36$          142,919.57$           7,168,516.42$                      

TOTAL 15,083,367.75$        1,675,929.97$       7,186,426.04$                      
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