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Request for Life/Safety Design Services
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To: Steve Beckeit, Chair/County Facilitics Committee
County Facilitics Committee Members

From: Denny Inman, County Administrator/Facilities & Procurement
Date:  November 10, 2008

Re: Courthouse Masonry Restoration & Stabilization Project:
Request for Change Order to White & Borgognoni Professional Services Contract

ISSUE: Request County Facilities Committee recommend to the County Board approval of change order to
‘White & Borgognoni professional design services contract. Change order in the amount of $6,221.74 is re-
quested to address life/safety 1ssues in the Jury Assembly area.

REPORT:

1. The construction of the current Jury Assembly area was completed in May 2003. The current area was
selected as the best site to maintain separation from prospective jurors and Public Defender clients.

2. In 2006 the Circuit Court instituted the continuous jury system. This system requires the constant use of
the Jury Assembly area. Approximately 100 prospective jurors utihize this space on a weekly basts.

3. The Lincoln Museum, which is adjacent to the Jury Assembly area, is anticipated to attract elementary
school classes and citizens interested in the relationship and interaction Mr. Lincoln enjoyed with
Champaign County.,

4. In life/safety situation the emergency exit located on the south side of the Courthouse is not conducive to
handle the large numbers of prospective jurors and County personnel. Thus the north entrance requires
modilication to create a second means of egress during emergencies. Design of such space and egress
system requires profession A/L services.

RECOMMENDATION:

Request County Facilities Comnmittce recommend to the County Board approval of change order to White &
Borgognoni proféssional design services contract in the amount of $6,221.74 for the design and retrofit of
Courthouse north entrance as an eImergency gress.
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WHITEABORGOGNONI
ARCHITECTS,P.C.

AMENDMENT NUMBER;

DATED:

TO:

DATED:

BETWEEN the OWNER:

and the ARCHITECT:

for the PROJECT:

3

November 6, 2008

AIA Document B141/19%97 - Standard Form of Agreement Between Owner
and Architect with Standard Form of Architect’s Services

March 30, 2007

Champaign Ceunty

Brookens Administrative Center
1776 East Washington Street
Urbana, Hlineis 61802

White & Borgognoni Architects, P.C.
212 North Illineis Avenue
Carbondale, Illinois 62901.

Champaign County Courthouse Masonry Stabilization & Restoration

* % %

The following terms and conditions modify "AIA Document B141, Standard Form of Agreement Between Owner
and Architect/1997" executed on March 30, 2007 by the Owner and the Architect as named above. The Owner and
Architect agree as set forth below.

1. Original Basic Services Compensation %425, 641.74
Amendment #1 Tower Reconstruction Option 4 $ 4342500
Amendment #2 Temporary Cooling Jury Assembly Room 3 853.40

Amendment #3 Tower Exit
White & Borgognoni  $4,585.00
Fendrich Engineering $ 240.00

GHR $1,396.74
Total Amendment #3 $ 622174
Revised Basic Services Compensation $476,141.88



Amendment Number 3

to Agreement between Owner and Architect

for Champaign County Courthouse Masonry Stabilization & Restoration
Page 2

2, Reimbursable Expenses remain the same at $166,020.22

3. The Owner and Architect agree that the remaining terms of the
AJA Document B141/1997 as executed on March 30, 2007 are
the same and are not affected by this Amendment.

This Amendment Number 2 entered into as of the day and year first written above.

OWNER: Champaign County

{signature)
Denny Inman
Champaign County Administrator

ATTEST:

(signature)

Mark Shelden, Champaign County Clerk
and ex officio Clerk of the Champaign
County Board

ARCHITECT: White & Borgognoni Architects, P.C.

Jc/é«mé

{(signature)
R. Gail White, Principal Architect
White & Borgognoni Architects, P.C.
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